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Project Basic Data (not more than half a page)

	A brief summary of the project, including a short description of:
· Project background: Terekeka County has been identified as having both a low level of service provision and a high incidence of both returnees and IDPs passing through or returning to the area as it is a significant migration hub
· Objectives: Reduced Morbidity and disability associated with diseases especially waterborne illnesses.
· Results:1. Primary health services network improved
· Activities: 1. Collection of baseline data; 2. Rehabilitate/ Construct 10 PHC facilities; 3. deployment of health personnel; 4. Procurement and installation of Equipment/supplies and materials; 5. Procure and distribute drugs to health facilities;6. Establish standardised disease surveillance; 7. Provide clinical Care; 8; Provide malaria control program through distribution of free LLITNS to under five children, pregnant and lactating mothers.
· Result: 2. Reduced incidence of waterborne disease. 
· 1. Rehabilitate 10 non-functioning boreholes 2.  Construct 20 new water points; 3.Construct 14 institutional latrines; 4. Construct 500 latrine slabs.
This version can remain the same for all the reports


	
	
	Population
	Targeted/Direct Beneficiaries 

	State
	Central Equatoria
	
	

	County
	Terekeka
	
	

	
	
	Host
	Returnees

(have returned)
	IDP (will leave to go home)
	

	Payam
	1. Tali
	35,512
	23,140
	-
	58,652

	
	2. Tindilo
	-
	-
	-
	40,171

	
	3. Salama
	-
	-
	-
	12,643

	Total Population
	
	


1. Progress Review [max. two pages] for last quarter.
This report covers the period from January to March 2008. However, the morbidity report for the quarter is cumulative right from the beginning of activities.

OUTCOME OF THE CURATIVE SERVICE

· Over 38,000 cases have been managed in the 9 health facilities.

· Over 300 severely ill patients received treatment in Tali PHCC.

· Over 30 women delivered in Tali PHCC

· Over 2,000 women registered in antenatal clinic

· Over 50 patients had been referred to Lui county hospital and all have recovered but one died.
Mortality

· 3 patients died in Tali PHCC

· 1 died in the county hospital.

Health service delivery has improved greatly in Tali and Tindilo payams creating more access to the community through the basic health package.
REFFERAL SYSTEM

· The referral system from community level to county is performing well.

· Over 95% of patients referred to Lui county hospital received adequate service and recovered.

· Over 90% of patients admitted in Tali PHCC recovered from their diseases

EXPANDED PROGRAMME OF IMMUNIZATION (EPI)

· This still a big challenge as CAMPUS/ZOE have difficulty in supporting the EPI staffs which temporary affected the service delivery.

· Work plan is develop to UNICEF/SMOH for AMREF to ACCESS the service

TRAININGS
This has become daily activities of the project in the last quarter as detailed in training report and it is slowly improving community perception towards health service utilisation.
· Assisted delivery in health facilities by health workers and by TBA in the community has increased by about 60% than in the last quarter.

· Addition rate of severely ill patient due to diarrhoea and RTI has drop by about 20% in March 08 in comparison to January 08.

· Early referral of pregnant women by TBA for delivery has increased by more than 50%

· 2 staffs trained on EMOC service in Yei conducted by MOH-GOSS & UNFPA

· 16 candidates are being trained as CHW in AAH Maridi who graduate by October 08
· 4 candidates turned down their nomination and community have not replaced them.

REHABILITATION & CONSTRUCTION OF PHC FACILITIES.

PHCUS

· 4 units are being rehabilitated and work progress is over 90%, it will be completed before the end of April 08.

· 2 new Units are being constructed- Mina 30% work progress, Mading 10% work progress it will be completed by the end of May 08.
· 2 new units of Atiit & Keriotnyombo are being constructed by ZOA and work progress is about 80%. However, AMREF will have to provide better widows and doors to complete the work.

PHCC

· Mundari Bura is contracted but the contractor have not reach on the ground

· Tali is not yet contracted

NON RESIDEN STAFFS ACCOMODATION

TALI

· The contractor has arrived on the ground with his team.

· Have mobilised local materials of sand and hard core

· Awaiting imported materials from Juba

HEALTH COMPAIGN

· Several campaigns had been conducted in the cattle camp along the swamps where the communities had moved during dry season.

· These have improved community utilisation of health service during February and March 08 as opposed to January 08 when the patient attendance falls across the facilities.
· Communities are now seeking early treatment in the health facilities due to better health services delivery which resulted to drop in severely ill impatient admission by 25% in March 08.

· Community perception towards ownership of household latrines is also slowing changing with community in Gbunya and Mina digging holes.

WATER
· Aqua Fund has drilled a total of 18 successful boreholes and is drilling the last 2 new bore holes and expects to finish drilling by end of April 08.

· Continuing with rehabilitation of the boreholes which have developed problems.
Community level

· 16 newly drilled and rehabilitated boreholes have been fenced by water source committee

· 2 water committees of Mina and Mijiki have been trained.

· 6 communities are mobilised to be trained as pump mechanics and water source committees in the newly drilled boreholes.

· Mobilisation of communities is on going.

ENVIROMENTAL SANITATION
· 50 household have dug latrines awaiting transport of slabs and logs to site.
· 8 household toilets in use.

· Logs procured for 30 household latrines

Community Level

· Health education and Hygiene Promotional activities is established in all sectors of the organisation ranging from PCHU-PHCC, involving all staffs from Health promoter to project officers.

· School health Promotion in schools

· HIV/AIDS awareness through peer educators

Human Resource
Over 80% of staffs required are recruited and have take up their duties which have improved service delivery. However, staff attrition rate in this project is so high with an average minimum of 1 staff resign per month due to unfavourable working conditions.
M&E

· Mid term review has been conducted by BSF/DFID consultant in January 08

· Water advisor for BSF/DFID have visited the project in February 08.

· BSF/Team leader in Sudan; Ms Kate visited the program in March 08, and during her visit three women delivered in  one night in the PHCC to a healthy baby son and two healthy baby girls.
BUDGET

The project budget has been amended till end of May 31st, 07 to give chance for the project to finish earmarked project as well as finish rehabilitation and reconstruction of the PHC facilities.

MAJOR CHALLENGES
· Staffs attrition rate remain very high, an average of at least one health worker resign per month.
· 5th Sudan National housing census have sucked out more than 50% of locally recruited staffs from the local communities as illiteracy level is very high and the same people end up doing different at the same time. 
· Midwife and Registered Nurses remain scarce in Job market.
· Very high tear & wear of field vehicles with 3 of the project vehicles grounded for over a month for major mechanical breakdown which slowed down project activities.
· High risk of losing referral patient on the way to Lui during rainy season due to poor road infrastructure.
CONSTRAINS

· A poor road infrastructure which gets worst during rainy season is a threat to referral system which is at least one patient per week on an average.
RECOMMENDATIONS
· Improved Tali PHCC to county hospital by expanding infrastructures

· Recruit medical officer.
· Continue to replace staffs who have quitted
· Identify factors which increase staffs attrition and develop strategy for staff’s retention.
· Mobilise the community through the civil authority to work on the bad sport of the road between Tali and Lui to keep access for the referral services.

· Resume mobile health service to cattle camps and PHCUs once the field vehicles are back in Tali.

· Contract Tali PHCC, Non Staffs resident in Mundari Bura and the drug store to construction companies.
2. Activity schedule for January-December 2007.
	Activities
	1st Quarter Report 2008
	Overall

Target
	Progress in last Quarter

	
	1st Quarter
	2nd Quarter
	3rd Quarter
	4th Quarter
	
	

	R1: Result 1: Primary health services network improved
	
	
	
	
	
	

	· A1.1. Hold 12 community mobilization workshops
	26
	
	
	
	
	12 community mobilization meetings held in various project sites and 18 health education sessions conducted in the 9 PHC facilities bringing a total of 1722  community members mobilized and trained on health service utilisation and the prevention of common diseases in the area.. This will continue as long as the project runs as the community have to be continuously sensitised on the disease trend and prevention.

	· A1.2. Collect Health Baseline Data
	-
	
	
	
	1
	1 Health Baseline Data collected in September 06 (100%)  

	· A1.3. Rehabilitate/ 10 PHC Facilities
	5
	
	
	
	10
	90% of 4 PHCUs are Rehabilitated. Only remaining doors to be fitted.

60% of the 1 Mina PHUC is constructed, 10% of Mading PHCU is done.

	· Expansion of PHCC with new blocks.
	2
	
	
	
	
	1 PHCC is contracted, the 2nd awaiting contraction.

	· Building of Non resident staffs accommodation
	2
	
	
	
	
	1 non resident staffs (Tali) is 10% work in progress, Mundari Bura is awaiting contraction.

	· A1.4. Recruit and deploy  at 10 PHC Facilities
	63
	
	
	
	71
	88%  of the staffs are recruited, 
High staffs attrition rate due to hardship & community sensation towards non resident staffs. However, perception is also changing due to improved health service delivery and relation has improved.
-The repatriation process has improved availability of staffs in the job market.

-Unfavourable staffs working condition like keep staffs on voluntary basis forced staffs to seek alternatives with better offer.

	· A1.5 Purchase and distribute equipment (see list of equipment); supplies (see list of supplies) and materials (see list of materials)
	1
	
	
	
	
	1,000 (50%) is distributed to all pregnant & lactating mothers..

More equipments are already order for the PHC facilities. 20% of the total equipment purchased last year.. The organisation is in the process of procuring supplementary  drugs and medical equipment to cover  the gap in from MOH-GOSS supplies.

	         A1.6-Receive drugs from MOH-CES & Distribute

-Procure and distribute gap in drugs and essential health supplies (see procurement plan)
	3 times emergency drugs procured from Juba
	
	
	
	
	63 PHCU Kits (90%) of the facilities needs received from MOH_GOSS.

5% of the supplementary needs of drug procured to cover the gap in PHCC.

-The bulk purchase have been ordered to cover the gap.
-Drug of MOH_GOSS has not been distributed for the last 6 months, however. MOH-GOSS has already circulated memo for the county to collect & transport the drug for the whole county.

	        A1.7   Strengthen standardized disease surveillance through all PHC Clinics 
	-monthly reports

-Weekly  report
-1 quarter report
	
	
	
	
	-12 Weekly epidemiological report sent to MOH-CES

-3 Monthly report submitted to the Payam health authority

-5 trainings on health information system organised

-Format of data collection at facilities level is provided
-On job training of health workers on HIS continuous.

	       A1.8       Provide clinical care through       10 PHC Clinics
	9
	
	
	
	10 units
	-9(90%) health facilities are providing clinical services.

-2 Mobile teams established to conduct regular outreach in cattle camps established
-6 mobile clinic has been conducted through health campaign, however it has been momentarily halt due to logistical problems. Once the vehicle on road it will resume..

-6 health and environmental sanitation campaigns organised

	       A1.9  Provide reproductive health services (see annex detailing what these services are)
	9
	
	
	
	10 Units
	9 (90 %) of the units providing Antenatal care, family planning, HIV/AIDS awareness
- Reproductive health service is integrated in health campaign through outreach program for the population cattle camp.

-45 TBA support reproductive health services.
->50 mothers delivered in health facilities
-> 6 cases of obstetric emergency case referred to Lui county hospital.

	     A 1.10 Carry out a malaria control programme including testing all suspected cases. Make available treated bed nets
	234 case screened
	
	
	
	All malaria suspect cases
	-107(48%) of microscopy result done for Malaria suspected cases  in the PHCC are positive
-127 (52%) of microscopy result is negative

-1000 LLITNS order for purchase is being processed.


	A 1.11  Rehabilitation of AMREF Juba Office
	-
	
	
	
	1
	1(100%) completed rehabilitation of one block in Juba for AMREF South Sudan country office.

	A 1.12  Rehabilitated Terekeka field office
	5%
	
	
	
	1
	The Field office needs to be expanded and rehabilitated to accommodate the number of staffs available 

	A 1.13 Construction of non resident Staff compound
	1
	
	
	
	2
	1 non resident staffs accommodation is contracted, the contracted have arrived and mobilised local materials awaiting the imported building materials.

	A 1.14 Reconstruction & rehabilitation of  10 PHC facilities
	6
	
	
	
	10
	All the 10 PHC facilities have to be rehabilitated or constructed as detailed below.

	A 1.15 Rehabilitation of PHCUs
	4
	
	
	
	4
	-Mokido PHCU- 98% completed

-Dari PHCU-85% completed

-Pagara PHCU-85% completed

-Mijiki PHCU-98% completed

	A 1.16 Construction of PCHUs
	2
	
	
	
	4
	-Mina PHCU-30% completed
-Mading PHCU 10% completed
-Atiit PHCU 90% complete 

-Keritnyombo 80% complete 

	A 1.17 Expand the PHCCs 
	2
	
	
	
	2
	-Mundari Bura contracted but the contractor has not yet arrived on the ground
-Tali PHCC not contracted

	R2: Result 2: Reduced incidence of waterborne disease. Result: 2. Reduced incidence of waterborne disease.

	
	
	
	
	Overall Target
	Progress in last quarter

	· A2.1. KAP baseline survey carried out
	-
	
	
	
	1
	1 KAP survey conducted in Tali in September 2006 (100%)

	· A2.2. Rehabilitation of 10 non-functioning boreholes.
	6
	
	
	
	10
	10 boreholes (100%) boreholes rehabilitated by January 2007, functioning and providing the community with safe water.

-This is an ongoing activities as the boreholes continue to breakdown and will continue to be serviced.

	· A2.3. Drilling and construction of 8 new water points
	6
	
	
	
	20
	-8 boreholes drilled.

-6 boreholes successful but not yet installed

-2 borehole dry 
-2 more boreholes are being drilled

	         A.2.4 GPS location of 30 water points
	8
	
	
	
	30
	GPS has been done in 22 newly drilled boreholes

& 10 rehabilitated borehole sees attached the list.

	          A2.5 500 latrine slabs cast and distributed with household latrine digging kits
	Logs for 30 household toilets
	
	
	
	500
	-Logs are provided to 30 households to construct  their toilet
-25 (5%) household have functional latrines

-50 household toilet has been dug

-Change of community attitude will take sometimes

	        A 2.6   Construction of 14 institutional latrines.
	2
	
	
	
	14
	3 (14%) of VIP latrines is operational
11 under construction which will finish by mid may 08


3. Activity Schedule for next Quarter April_June 2008
	 
	WORKPLAN FOR TALI PROJECT ( AMREF, AQUA FUND & ACCOMPLISH)

	 
	 
	April
	May
	June
	 

	No.
	Planned Activities
	Wk1
	Wk2
	Wk3
	Wk4
	Wk1
	Wk2
	Wk3
	Wk4
	Wk1
	Wk2
	Wk3
	Wk4
	Focal Person

	 
	HEALTH PROJECTS
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	1
	Health Educate to patient & Co-patients
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	Clinical officers, Nurses, Midwives, TBA

	2
	Organize quarterly steering committee meetings
 ( MOH_CES, AMREF, Aqua Fund, Accomplish)
	
	
	
	
	
	
	
	X
	
	
	
	
	Program Manager/Act. Country Director/ Aqua Fund/ Accomplish/MOH-CES/BSF_ARCADIS

	3
	Construction & Rehabilitation of Health Facilities
	 X
	X 
	 X
	X 
	X
	X
	X
	X
	X
	x
	
	
	Acting country director/ Program Manager., contractors, Clerk of work

	4
	Erect  Camp for new Staff accommodation in Mundari Bura PHCC
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	Acting country director,,Prog. Manager, Contractors

	5
	Adverts & Shortlist
	 
	 
	X
	 
	 X
	 
	X 
	 
	 
	 
	 
	 
	Program Manager/HRD

	6
	Interview & Recruitment
	 
	 
	X
	 
	 X
	 
	 X
	 
	 
	 
	 
	 
	AMREF, MOH_CES& CHD/HRD

	7
	Open 1 PHCU
	 
	 
	 
	
	X
	X 
	 
	 
	 
	 
	 
	 
	AMREF&CHD

	8
	Training of Health Workers
	 
	 
	 
	 X
	X
	 
	X
	 
	X
	 
	 X
	 
	Field Sup./Prog. Manager

	9
	Training &  establishment of  10 Boma Health committees
	
	
	
	X
	
	
	
	X
	
	
	X
	
	Prog. Manager/PHCC sup

	10
	Refresher Training 20 health workers 
	 
	 
	 
	 
	 
	X
	 
	 
	X
	 
	 
	 
	Field Sup./Prog. Manager

	11
	Train 90 TBA/MCHWs
	 
	 X
	 
	X
	 
	 X
	 
	 X
	 
	 X
	
	
	Midwife & reproductive health sup.

	12
	Supplies of Drug to the facilities
	
	 
	X 
	 
	X
	 
	 
	 
	X
	 
	 
	 
	Acting Country Director, logistics & Programs

	13
	Field Supervision
	 
	 
	 
	X
	 
	 
	 
	X
	 
	 
	 
	X
	Programs Manager/DFID M&E

	14
	Establishment of Cold Chain in Tali PHCC
	 
	 
	 
	X
	 
	 X
	 
	 
	 
	 
	 
	 
	Co-ord & Programs 

	15
	Routine Vaccination in Tali PHCC
	 X
	X 
	X 
	X 
	X
	X
	X
	X
	X
	X
	X
	X
	EPI Supervisor / PHC Sup/ Program manager

	16
	Outreach Vaccination 8 PHCUs
	 X
	X 
	X 
	X 
	X 
	X
	X
	X
	X
	X
	X
	X
	EPI Supervisor

	17
	IEC material (development  & distribution of posters)
	 
	 
	 X
	 
	 
	 X
	 
	 
	X
	 
	X
	 
	Acting country Director, Communication Desk,Health Promo. Sup. & Co-ord.

	18
	Procurement & Supplies of Medical Equipments
	 
	 
	 
	 
	 
	X
	X
	X
	X
	X
	X
	X
	Acting Country Director, Program Manage & Logistics

	19
	Construction of 10 incinerator
	
	
	
	X
	X
	X
	X
	X
	
	
	
	
	Program manager & Aquafund

	20
	FFencing of PHCC
	
	
	
	X
	X
	X
	
	
	
	
	
	
	Prog & contractors

	21
	Construction of Store
	
	
	
	X
	X
	X
	X
	X
	
	
	
	
	Acting Country Director, Program Man. & contractor

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	 
	WATER & ENVIRONMENTAL SANITATION
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	1
	Mobilization for Training
	 
	 
	X
	X
	 
	 
	 
	 
	X
	X
	 
	 
	 

	2
	Training  10 Water Source Committees 
	 
	 
	 
	X
	
	 X
	 
	 
	X 
	 
	 
	 
	Health prom. Sup./Environmental Sup.

	3
	Train 30 Community based Health/hygiene educators.
	 
	 
	 
	 
	 
	 
	X
	X
	 
	 
	 
	 
	Health prom. Sup.

	4
	Complete 10 institutional Latrines
	 
	 
	 
	 
	 
	 
	x
	x
	 
	 
	 
	 
	Health prom. Sup./Sanit. tech.

	5
	Construct 10 incinerators in health facilitators
	 
	 
	 
	 
	 
	 
	X
	X
	X
	X
	X
	X
	Clerk of work/ const. team/ program. Manager/log.

	6
	Distribute 30 sets of latrine digging tool sets to communities
	 
	 
	 X
	 X
	 X
	 X
	X
	X
	X
	X
	X
	X
	Health Prom./Env. Sup.

	7
	Distribute 200 households Slabs to communities
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	Health prom. Sup.

	8
	Cond. health & hyg. Comp. (Child-Child, w/shop, drama)
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	Health prom. Sup.

	9
	Community Health/hygiene education wkshops
	 
	 
	 
	 X
	 X
	 
	X
	X
	 
	 
	 
	 
	Project officer Accomp/Aqua F.

	10
	Collect Clinic data for comparison of effectiveness of project
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	x
	X
	Health prom. Sup

	11
	Monthly Report to the office
	 
	 
	 
	 
	X
	 
	 
	 
	X
	 
	 
	 
	Programs AMREF/AQUA/ACCOMP


4. Monitoring Data
NEW FORMAT 
Provide Details for each structure constructed or renovated and for each Service provided according to those planned under the BSF Project.

	Constructions
	

	Facility Name:
	Tali Post

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	 Lat N 5° 53´ 
	Lon E 30° 46´ 

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Not yet Started
	% Progress

0%
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	Adequate 
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	2
	2

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	50,000
	3,057

	Cumulative number of consultations
	
	15,820

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Mudari Bura 

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	Lat N 5°43´
	Lon E 30° 50´

	State
	Central Eq.

	County
	Terekeka

	Payam
	Tali

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Not yet Started
	% Progress

0%
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	50,000
	2526

	Cumulative number of consultations
	
	4,644

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Dari

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 6°00´
	Lon E 30° 45´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Started
	% Progress

95%
	Complete

	Does the PHCU have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	1,650

	Cumulative number of consultations
	
	4,970

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	PAGARA

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 6°00´
	Lon E 30´ 39´

	State
	Central Equatoria

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Not yet Started
	% Progress

95%
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H 

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	320

	Cumulative number of consultations
	
	1589

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MADING

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 51´
	Lon E 30º47´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	 Started
	% Progress

20 %
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H being drilled

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	736

	Cumulative number of consultations
	
	2,566

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MIJIKI

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5° 43´
	Lon E 30° 50´

	State
	Central Eq.

	County
	Tali

	Payam
	TINDILO

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Not yet Started
	% Progress

30%
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	1021

	Cumulative number of consultations
	
	2624

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MINA 

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 48´
	Lon E 30º 58´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Not yet Started
	% Progress 20%

	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	5,000
	844

	Cumulative number of consultations
	
	2661

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MOKIDO

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5° 57´
	Lon E 30° 44´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Not yet Started
	% Progress

90%
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	288

	Cumulative number of consultations
	
	2078

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	ATIIT

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	Lat N 6º 12´
	Lon E 30º 12´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	 Started
	90% Progress

(ZOA)
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	443

	Cumulative number of consultations
	
	1977

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Keritnyombo

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 51´
	Lon E 30º 50´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	
	85 % Progress

(ZOA)
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	0

	Cumulative number of consultations
	
	0

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	


Please provide GPS Coordinates in this report

Sector:  Drinking Water 

	Facility Type
	Bore Hole

	Facility Name
	Tali Centre

	Facility DW_WES No. 1
	

	Geo-Location (GPS position)
	N 5° 53´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 900

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Kokuyu

	Facility DW_WES No. 2
	

	Geo-Location (GPS position)
	N 5°56´
	E 30° 38´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 600

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Jodu

	Facility DW_WES No. 3
	

	Geo-Location (GPS position)
	N 5°59´
	E 30° 48´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 500

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Dari PHCU

	Facility DW_WES No. 4
	

	Geo-Location (GPS position)
	N 6°00´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 500

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Mokido Centre

	Facility DW_WES No. 5
	

	Geo-Location (GPS position)
	N 5°56´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 1000

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Bari Nolomuti

	Facility DW_WES No. 6
	

	Geo-Location (GPS position)
	N 5°58´
	E 30° 43´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 800

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Temcari

	Facility DW_WES No. 7
	

	Geo-Location (GPS position)
	N 5°59´
	E 30° 41´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual600

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Lokule

	Facility DW_WES No. 8
	

	Geo-Location (GPS position)
	N 5°55´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	
	

	Facility Type
	Bore Hole

	Facility Name
	Umor

	Facility DW_WES No. 9
	

	Geo-Location (GPS position)
	N 5°54´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Garuta

	Facility DW_WES No. 10
	

	Geo-Location (GPS position)
	N 5°54´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Dauren

	Facility DW_WES No. 11
	

	Geo-Location (GPS position)
	N 5°53´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Mina

	Facility DW_WES No. 12
	

	Geo-Location (GPS position)
	N 5°48´
	E 30° 44´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Name
	Bukon

	Facility DW_WES No. 13
	

	Geo-Location (GPS position)
	N 5°55´ 55.1"
	E 30° 46´ 8.4"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	
	

	Facility Type
	Bore Hole

	Facility Name
	Aquadier

	Facility DW_WES No. 14
	

	Geo-Location (GPS position)
	N 5°55´ 41.3"
	E 30° 46´ 8.4"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Gunye

	Facility DW_WES No. 15
	

	Geo-Location (GPS position)
	N 5°57´ 00.64"
	E 30° 46´ 38.31"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Pagara PHCU

	Facility DW_WES No. 16
	

	Geo-Location (GPS position)
	N 6°00´ 46.67"
	E 30° 45´ 56.27"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Triath (Roro)

	Facility DW_WES No. 17
	

	Geo-Location (GPS position)
	N 6°07´ 17.14"
	E 30° 39´ 19.82"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Dula Atiit

	Facility DW_WES No. 17
	

	Geo-Location (GPS position)
	N 6°10´ 19.27"
	E 30° 34´ 27.86"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


Sanitation

	Cluster 1,2,3…… etc.
	

	Facility Type
	Pit Latrine

	
	VIP Latrine

	Name of Location of Latrine cluster

(e.g. name of village)
	Tali Centre

	GPS Coordinates
	N 
	E

	Number of Latrines in Cluster
	Target
	Actual

	
	200
	120


* A “cluster” is one GPS reading that describes the location  of a number of latrines.

Sector : Training
Sector: Primary Health

Refer to Attached Annex.
















































































































































Name of Lead Organisation. AMREF

Basic Services Fund for South Sudan

Project Title: Primary Health Care and Environmental Health Services in Terekeka County

