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Project Basic Data (not more than half a page)

	A brief summary of the project, including a short description of:
· Project background: Terekeka County has been identified as having both a low level of service provision and a high incidence of both returnees and IDPs passing through or returning to the area as it is a significant migration hub
· Objectives: Reduced Morbidity and disability associated with diseases especially waterborne illnesses.
· Results:1. Primary health services network improved
· Activities: 1. Collection of baseline data; 2. Rehabilitate/ Construct 10 PHC facilities; 3. deployment of health personnel; 4. Procurement and installation of Equipment/supplies and materials; 5. Procure and distribute drugs to health facilities;6. Establish standardised disease surveillance; 7. Provide clinical Care; 8; Provide malaria control program through distribution of free LLITNS to under five children, pregnant and lactating mothers.
· Result: 2. Reduced incidence of waterborne disease. 
· 1. Rehabilitate 10 non-functioning boreholes 2.  Construct 20 new water points; 3.Construct 14 institutional latrines; 4. Construct 500 latrine slabs.
This version can remain the same for all the reports


	
	
	Population
	Targeted/Direct Beneficiaries 

	State
	Central Equatoria
	
	

	County
	Terekeka
	
	

	
	
	Host
	Returnees

(have returned)
	IDP (will leave to go home)
	

	Payam
	1. Tali
	35,512
	23,140
	-
	58,652

	
	2. Tindilo
	-
	-
	-
	40,171

	
	3. Salama
	-
	-
	-
	12,643

	Total Population
	
	


1. Progress Review for second quarter.
This report covers the period from April to June 2008. However, the morbidity report for the quarter is cumulative right from the beginning of activities.

OUTCOME OF THE CURATIVE SERVICE

· Over 48,000 cases have been managed in the 9 health facilities.

· Over 300 severely ill patients received treatment in Tali PHCC.

· Over 60 women delivered in Tali PHCC

· Approximately 3,000 women registered in antenatal clinic

· Over 50 patients had been referred to Lui county hospital since inception.
Mortality

· 2 patients died in Tali PHCC

· 1 died in the county hospital.

Health service delivery has improved greatly in Tali and Tindilo payams creating more access to the community through the basic health package.
REFFERAL SYSTEM

· The referral system from community level to county is performing well.

· Over 95% of patients referred to Lui county hospital received adequate service and recovered.

· Over 90% of patients admitted in Tali PHCC recovered from their diseases

EXPANDED PROGRAMME OF IMMUNIZATION (EPI)

· This still a big challenge as COMPASS/ZOA have difficulty in supporting the EPI staffs which temporary affected the service delivery. 
· Work plan is develop to UNICEF/SMOH for AMREF to ACCESS the service has been forwarded
· AMREF entered into partnership with an indeginious CBO (COMPASS) in implementation of EPI services
TRAININGS
This has become daily activities of the project in the last quarter as detailed in training report and it is slowly improving community perception towards health service utilisation.
· Assisted delivery in health facilities by health workers and by TBA in the community has increased steadily in the last quarter.
· Early referral of pregnant women by TBA for delivery has increased and remained high.
· 2 staffs trained on EMOC service in Yei conducted by MOH-GOSS & UNFPA back to project. Their gained skills beneficial in enhancing quality service provision
· 16 candidates are being trained as CHW in AAH Maridi who graduate by October 08
REHABILITATION & CONSTRUCTION OF PHC FACILITIES.

PHCUS

· All units being rehabilitated are now 100% completed  
· 2 new Units are being constructed- Mina and Mading are100% completed. 
PHCC

· In Mundari Bura a contractor was contracted and 3500 concrete blocks have been moulded awaiting laying of foundation. The contactor was slow in mobilization of materials to the site and staff withdrew after prolonged stay in the field without contact from their employer. Heavy rains posed further hindrance.
NON RESIDENT STAFFS ACCOMODATION

TALI

· The new dormitory construction is over 90% complete, awaiting of the roofing-in progress and fittings of doors and wiring.
HEALTH CAMPAIGN

· Several campaigns had been conducted in the cattle camp along the swamps where the communities had moved during dry season until May 08 leading to improved community utilisation of health service  
· Mobilization of the community at water point before drilling of the borehole and Training workshop of water source committee on hygiene and environmental sanitation.

· Community sensitization meetings on hygiene and sanitation 

WATER
· Aqua Fund has drilled a total of 20 boreholes and installation of Mark II Hand Pumps.

Community level

· 18 boreholes have been fenced by water source committee

· 3 water committees of Mading, Pagara and Bunyo have been trained.

· 2 communities are mobilised to be trained as pump mechanics and water source committees in the newly drilled boreholes in Atiit dulla and Roroti.

· Mobilisation of communities on going on hygiene awareness in Jodu (Appox 300 people).

ENVIRONMENTAL SANITATION
· 55 household have dug latrines awaiting transport of slabs and logs to site.
· 8 household toilets in use.

· Logs procured for 32 household latrines. Heavy rains hindered digging and construction of latrine.
Community Level

· Health education and Hygiene Promotional activities is established in all sectors of the system ranging from PCHU-PHCC, involving all staffs from Health promoter to project officers.

· School health Promotion in schools in Tali Primary School
· On going HIV/AIDS awareness through peer educators

Human Resource
All staffs required in the project are recruited and have taken up their duties which have improved service delivery. However, staff attrition rate in this project is so high with an average minimum of 1 staff resign per month.  
M&E

· AMREF WATSAN engineer was in the project in April and June to offer technical assistance/backstopping and assessment of WATSAN works including drilling work.

BUDGET

The project budget has been amended till end of September 2008 to give chance for the project to finalise drilling workfinish earmarked project as well as finish rehabilitation and reconstruction of the PHC facilities.

MAJOR CHALLENGES
· Very high tear & wear of field vehicles with 3 of the project vehicles frequently breaking down and calling for major mechanical repair/servicing slowed down project activities.
· High risk of losing referral patient on the way to Lui during rainy season due to poor road infrastructure.
CONSTRAINTS

· A poor road infrastructure which gets worse during rainy season is a threat to referral system.
RECOMMENDATIONS
Immediate:
· Continue to replace staffs who have quitted
· Identify factors which increase staffs attrition and develop strategy for staff’s retention.

· Mobilise the community through the civil authority to work on the bad sport of the road between Tali and Lui to keep access for the referral services.

· Construction of Tali PHCC OPD extension block

Future:
· Improved Tali PHCC to county hospital by expanding infrastructures

· Recruit medical officer to manage the programme and other competent technical team to implement the project
· Contract Tali PHCC Maternity wing, to construction companies.
2. Activity schedule for April-June 2008.
	Activities
	
	2nd Quarter Report 2008
	Overall Target
	Progress in last Quarter

	
	2nd Quarter
	3rd Quarter
	4th Quarter
	
	

	HEALTH PROJECTS
	
	
	
	
	

	Health Education to patient & Co-patients
	
	
	
	
	· Health education and Hygiene Promotional activities is established in all sectors of the system ranging from PCHU-PHCC. 

· Health education to 95 pregnant and lactating mothers 
· HIV/AIDS awareness through peer educators

	Construction & Rehabilitation of Health Facilities
	9
	
	
	10
	Rehablitation of the PHCU completed
20 boreholes completed were   
Construction of Mina and Mading has been completed.

	Attend meeting /workshop
	1
	
	
	1
	Attendance to WASH bi-annual planning and coordination

	Erect  Camp for new Staff accommodation in Mundari Bura PHCC
	1
	
	
	2
	3500 blocks were moulded but nothing has been put on ground.

	Adverts & Shortlist
	
	
	
	
	Adverts were placed for a Nurse, Lab Technician, HIV/AIDS Supervisor and Reproductive Health Supervisor and shortlisting and recruitment done and personnel deployed to the field station.

	Interview & Recruitment
	96%
	
	
	100%
	96%  of the staffs are recruited, 

High staffs attrition rate due to hardship & community sensation towards non resident staffs. However, perception is also changing due to improved health service delivery and relation has improved.

-The repatriation process has improved availability of staffs in the job market.



	Open 1 PHCU
	
	
	
	1
	Kretnyimbo has been opened and is currently having 1 CHW attending to the patients 

	Training of Health Workers
	
	
	
	16
	16 were enrolled into 9 month training in Maridi –training on-going

	Training &  establishment of  10 Boma Health committees
	
	
	
	
	12 Bomas have established health committees 

	Refresher Training 20 health workers 
	
	
	
	25
	Refresher training conducted in 1 sites – pagara and 25 health workers trained. These trainings have proved to be essential as it enables them to strengthen their weak areas in health care delivery.



	Train 90 TBA/MCHWs
	
	
	
	
	68 have been currently trained 

	Supplies of Drug to the facilities
	
	
	
	
	63 PHCU Kits (90%) of the facilities needs received from MOH_GOSS.

5% of the supplementary needs of drug procured to cover the gap in PHCC.

-The bulk purchase have been ordered to cover the gap pending delivery.

	Field Supervision
	
	
	
	
	AMREF WATSAN engineer was in the project in April and June to offer technical assistance/backstopping and assessment of WATSAN works including drilling work
Ag. Country Director field supervisory visits 2#

	Establishment of Cold Chain in Tali PHCC
	
	
	
	
	MOU signed with COMPASS as partners in implementation of EPI services

	Routine Vaccination in Tali PHCC
	
	
	
	
	-

	Outreach Vaccination 8 PHCUs
	
	
	
	
	-

	IEC material (development  & distribution of posters)
	
	
	
	
	-

	Procurement & Supplies of Medical Equipments
	
	
	
	
	500 LLNET were distributed to all pregnant & lactating mothers..

More equipments are already ordered for the PHC facilities.  Orders for drugs and medical equipment to cover  the gap in from MOH-GOSS supplies placed.

 

	Construction of 10 incinerators in health facilities
	
	
	
	
	NO incinerator constructed



	Fencing of PHCC
	
	
	
	
	Not done

	Construction of Store
	
	
	
	
	Not done

	WATER & ENVIRONMENTAL SANITATION
	
	
	
	
	

	Mobilization for Training
	
	
	
	
	Mobilisation took place in  sites with a  total of 373 people 

	Training  10 Water Source Committees 
	2
	
	
	
	3 water source committee comprising of 35 members were trained in Atiit Roroti and  Pagara 

	Train 30 Community based Health/hygiene educators.
	
	
	
	
	

	Complete 10 institutional Latrines
	5
	
	
	14
	5 public Latrines are done and operational Mina Primary school, Mina PHCU, Tali Model Primary school, Tali PHCC and Kokuyu PHCU


	Distribute 30 sets of latrine digging tool sets to communities
	
	
	
	
	57 sets of digging tools were bought and distributed to all the Bomas in Tali



	Distribute 200 households Slabs to communities
	430
	
	
	500
	55 slabs redistribute to the Bomas to be used by the Households

- 8 households have functional latrines

- 55 household latrine holes have been dug



	Cond. health & hyg. Comp. (Child-Child, w/shop, drama)
	
	
	
	
	Conducted in Tali Primary School

	Community Health/hygiene education wkshops
	
	
	
	
	Mobilisation of communities on going on hygiene awareness in Jodu (over 300 trained). This bring a total of 2057 community members mobilized and trained on health service utilisation and the prevention of common diseases in the area.. This will continue as long as the project runs as the community have to be continuously sensitised on the disease trend and prevention.

	Collect Clinic data for comparison of effectiveness of project
	
	
	
	
	 Monthly report submitted to the Payam health authority

 Format of data collection at facilities level provided
On job training of health workers on HIS continuous.

	Monthly Report to the office
	
	
	
	
	Monthly morbidity &mortality , ANC , laboratory reports Submitted to Juba office 

	 
	
	
	
	
	


3. Activity Schedule for next Quarter July _September 2008
	 
	WORKPLAN FOR TALI PROJECT ( AMREF, AQUA FUND & ACCOMPLISH)

	 
	 
	JULY
	AUGUST
	SEPTEMBER
	 

	No.
	Planned Activities
	Wk1
	Wk2
	Wk3
	Wk4
	Wk1
	Wk2
	Wk3
	Wk4
	Wk1
	Wk2
	Wk3
	Wk4
	Focal Person

	 
	HEALTH PROJECTS
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	3
	Construction of OPD extension block of Tali PHCC
	 X
	X 
	 X
	X 
	X
	X
	X
	X
	X
	x
	x
	x
	Acting CD, Program , Manager., contractors, Clerk of work

	4
	Erect  Camp for new Staff accommodation in Mundari Bura PHCC
	X
	X
	X
	X
	X
	X
	X
	X
	x
	x
	x
	x
	Acting country director,,Prog. Manager, Contractors

	8
	Training of Health Workers
	 
	 
	 
	 X
	X
	 
	X
	 
	X
	 
	 X
	 
	Field Sup./Prog. Manager

	11
	Provide comprehensive reproductive health services, safe motherhood, family planning, HIV/AIDS awareness and referral for pregnant women who experience EMOC complications
	X
	X
	X
	X
	X
	X
	X
	X
	XX
	X
	X
	X
	Clinical team/prog manager

	
	Provide malaria control through early diagnosis and prompt treatment and provision of ITNs to pregnant women and children under 5 yrs
	X
	X
	X
	X
	X
	XX
	X
	X
	XX
	XX
	X
	X
	Clinical team/prog manager

	
	Provision of ORT and education to mothers on prevention and management of diarrhea at household level
	X
	X
	X
	XX
	X
	X
	X
	X
	X
	X
	X
	X
	Clinical team/prog manager

	12
	Supplies of Drug to the facilities
	
	 
	X 
	 
	X
	 
	 
	 
	X
	 
	 
	 
	Acting Country Director, logistics & Programs

	13
	Field Supervision
	 
	 
	 
	X
	 
	 
	 
	X
	 
	 
	 
	X
	Programs Manager/M&E OFFICER/ CD

	14
	Establishment /strengthening of Cold Chain in Tali PHCC
	 
	 
	 
	X
	 
	 X
	 
	 
	 
	 
	 
	 
	Co-ord & Programs 

	
	Provide clinical and laboratory services through PHC clinics
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	

	15
	Routine Vaccination in Tali PHCC
	 X
	X 
	X 
	X 
	X
	X
	X
	X
	X
	X
	X
	X
	EPI Supervisor / PHC Sup/ Program manager

	16
	Outreach Vaccination 8 PHCUs
	 X
	X 
	X 
	X 
	X 
	X
	X
	X
	X
	X
	X
	X
	EPI Supervisor

	18
	  Supplies of Medical Equipments
	 
	 
	 
	 
	 
	X
	X
	X
	X
	X
	X
	X
	Acting Country Director, Program Manage & Logistics

	19
	Construction of 1 incinerator at Tali PHCC
	
	
	
	
	
	
	x
	x
	X
	X
	X
	X
	

	20
	Fencing of PHCC
	
	
	
	
	
	
	X
	X
	X
	x
	x
	x
	Prog & contractors

	21
	Construction of Store
	
	
	
	 
	
	
	X
	X
	X
	X
	X
	X
	AMREF foreman

	 
	WATER & ENVIRONMENTAL SANITATION
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	8
	Cond. health & hyg. Comp. (Child-Child, w/shop, drama)
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	Health prom. Sup.

	9
	Community Health/hygiene education wkshops
	 
	 
	 
	 X
	 X
	 
	X
	X
	 
	 
	 
	 
	Project officer Accomp/Aqua F.

	10
	Collect Clinic data for comparison of effectiveness of project
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	x
	X
	Health prom. Sup

	11
	Monthly Report to the office
	 
	 
	 
	 
	X
	 
	 
	 
	X
	 
	 
	 
	Programs AMREF/AQUA/ACCOMP

	12
	Final project evaluation
	
	
	
	
	
	
	
	
	
	
	
	X
	AMREF/BSF/DFID

	13
	Final Narrative and financial report
	
	
	
	
	
	
	
	
	
	
	
	X
	Programme manager/CD


4. Monitoring D
NEW FORMAT 
Provide Details for each structure constructed or renovated and for each Service provided according to those planned under the BSF Project.

	Constructions
	

	Facility Name:
	Tali Post

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	 Lat N 5° 53´ 
	Lon E 30° 46´ 

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Not yet Started
	% Progress

0%
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	Adequate 
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	2
	2

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	50,000
	3,057

	Cumulative number of consultations
	
	20,051

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Mudari Bura 

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	Lat N 5°43´
	Lon E 30° 50´

	State
	Central Eq.

	County
	Terekeka

	Payam
	Tali

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Casting of brick done  
	2%  
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	50,000
	2526

	Cumulative number of consultations
	
	7,900

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Dari

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 6°00´
	Lon E 30° 45´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Started
	% Progress

100%
	Completed

	Does the PHCU have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	1,650

	Cumulative number of consultations
	
	5,264

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	PAGARA

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 6°00´
	Lon E 30´ 39´

	State
	Central Equatoria

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress

 100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H 

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	320

	Cumulative number of consultations
	
	2,041

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MADING

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 51´
	Lon E 30º47´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	 Started
	% Progress

100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H 

	Status of water source
	operational
	Not operational (BH over 500KM away)

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	736

	Cumulative number of consultations
	
	2,718

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MIJIKI

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5° 43´
	Lon E 30° 50´

	State
	Central Eq.

	County
	Tali

	Payam
	TINDILO

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress

100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	1021

	Cumulative number of consultations
	
	3,242

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MINA 

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 48´
	Lon E 30º 58´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress 100%

	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	2
	2

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	5,000
	844

	Cumulative number of consultations
	
	3,356

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MOKIDO

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5° 57´
	Lon E 30° 44´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress

100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No (BH about 500 away)

	Type of water source
	

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	288

	Cumulative number of consultations
	
	2,466

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	ATIIT

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	Lat N 6º 12´
	Lon E 30º 12´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	 Started
	90% Progress

(ZOA)
100% (AMREF)
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	Operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	443

	Cumulative number of consultations
	
	2,303

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Keritnyimbo

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 51´
	Lon E 30º 50´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	
	85 % Progress

(ZOA)
100% by AMREF
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1 (ZOA)

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	0

	Cumulative number of consultations
	
	0

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	


Sector:  Drinking Water 

	Facility Type
	Bore Hole

	Facility Name
	Tali Centre

	Facility DW_WES No. 1
	

	Geo-Location (GPS position)
	N 5° 53´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 900

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Kokuyu

	Facility DW_WES No. 2
	

	Geo-Location (GPS position)
	N 5°56´
	E 30° 38´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 600

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Jodu

	Facility DW_WES No. 3
	

	Geo-Location (GPS position)
	N 5°59´
	E 30° 48´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 500

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Dari PHCU

	Facility DW_WES No. 4
	

	Geo-Location (GPS position)
	N 6°00´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 500

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Mokido Centre

	Facility DW_WES No. 5
	

	Geo-Location (GPS position)
	N 5°56´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 1000

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Bari Nolomuti

	Facility DW_WES No. 6
	

	Geo-Location (GPS position)
	N 5°58´
	E 30° 43´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 800

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Temcari

	Facility DW_WES No. 7
	

	Geo-Location (GPS position)
	N 5°59´
	E 30° 41´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual600

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Lokule

	Facility DW_WES No. 8
	

	Geo-Location (GPS position)
	N 5°55´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	
	

	Facility Type
	Bore Hole

	Facility Name
	Umor

	Facility DW_WES No. 9
	

	Geo-Location (GPS position)
	N 5°54´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Garuta

	Facility DW_WES No. 10
	

	Geo-Location (GPS position)
	N 5°54´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Dauren

	Facility DW_WES No. 11
	

	Geo-Location (GPS position)
	N 5°53´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Mina

	Facility DW_WES No. 12
	

	Geo-Location (GPS position)
	N 5°48´
	E 30° 44´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Name
	Bukon

	Facility DW_WES No. 13
	

	Geo-Location (GPS position)
	N 5°55´ 55.1"
	E 30° 46´ 8.4"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	
	

	Facility Type
	Bore Hole

	Facility Name
	Aquadier

	Facility DW_WES No. 14
	

	Geo-Location (GPS position)
	N 5°55´ 41.3"
	E 30° 46´ 8.4"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Gunye

	Facility DW_WES No. 15
	

	Geo-Location (GPS position)
	N 5°57´ 00.64"
	E 30° 46´ 38.31"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Pagara PHCU

	Facility DW_WES No. 16
	

	Geo-Location (GPS position)
	N 6°00´ 46.67"
	E 30° 45´ 56.27"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Triath (Roro)

	Facility DW_WES No. 17
	

	Geo-Location (GPS position)
	N 6°07´ 17.14"
	E 30° 39´ 19.82"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Dula Atiit

	Facility DW_WES No. 17
	

	Geo-Location (GPS position)
	N 6°10´ 19.27"
	E 30° 34´ 27.86"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


Sanitation

	Cluster 1,2,3…… etc.
	

	Facility Type
	Pit Latrine

	
	VIP Latrine

	Name of Location of Latrine cluster

(e.g. name of village)
	Tali Centre

	GPS Coordinates
	N 
	E

	Number of Latrines in Cluster
	Target
	Actual

	
	200
	120


* A “cluster” is one GPS reading that describes the location  of a number of latrines.

Sector : Training
Sector: Primary Health

Refer to Attached Annex.
















































































































































Name of Lead Organisation. AMREF

Basic Services Fund for South Sudan

Project Title: Primary Health Care and Environmental Health Services in Terekeka County

