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Project Basic Data (not more than half a page)

	A brief summary of the project, including a short description of:
· Project background: Terekeka County has been identified as having both a low level of service provision and a high incidence of both returnees and IDPs passing through or returning to the area as it is a significant migration hub
· Objectives: Reduced Morbidity and disability associated with diseases especially waterborne illnesses.
· Results:1. Primary health services network improved
· Activities; 2. Rehabilitate/ Construct 10 PHC facilities; 3. deployment of health personnel; 4. Procurement and installation of Equipment/supplies and materials; 5. Procure and distribute drugs to health facilities;6. Establish standardised disease surveillance; 7. Provide clinical Care; 8; Provide malaria control program through distribution of free LLITNS to under five children, pregnant and lactating mothers.
· Result: 2. Reduced incidence of waterborne disease. 
· 1. Rehabilitate 10 non-functioning boreholes 2.  Construct 20 new water points; 3.Construct 14 institutional latrines; 4. Construct 500 latrine slabs.
This version can remain the same for all the reports


	
	
	Population
	Targeted/Direct Beneficiaries 

	State
	Central Equatoria
	
	

	County
	Terekeka
	
	

	
	
	Host
	Returnees

(have returned)
	IDP (will leave to go home)
	

	Payam
	1. Tali
	35,512
	23,140
	-
	58,652

	
	2. Tindilo
	-
	-
	-
	40,171

	
	3. Salama
	-
	-
	-
	12,643

	Total Population
	
	


1. Progress Review for second quarter.
This report covers the period from July to September 2008. However, the morbidity report for the quarter is cumulative right from the beginning of activities.
OUTCOME OF THE CURATIVE SERVICE

· Over 60,000 cases have been managed in the 9 health facilities.

· Over 300 severely ill patients received treatment in Tali PHCC.

· Over 90 women delivered in Tali PHCC

· Approximately 3,700 women registered in antenatal clinic

· Over 60 patients had been referred to Lui county hospital from July to September
Mortality

· 2 patients died in Tali PHCC
· 1 died in the county hospital
Health service delivery has improved greatly in Tali and Tindilo payams creating more access to the community through the basic health package.
REFFERAL SYSTEM

· The referral system from community level to county is performing well.

· Over 95% of patients referred to Lui county hospital received adequate service and recovered.

· Over 90% of patients admitted in Tali PHCC recovered from their diseases

EXPANDED PROGRAMME OF IMMUNIZATION (EPI)

· AMREF entered into partnership with an indigenous CBO (COMPASS) in implementation of EPI services and introduced routine Vaccination in the PHCC
Outcome of EPI
Over 1000 women of child bearing received Tetanus Vaccines
Over 1,500 received DPT1, DPT2, and DPT3
Over 700 received BCG???
Measles????
TRAININGS
This has become daily activities of the project in the last quarter as detailed in training report and it is slowly improving community perception towards health service utilisation.
· Assisted delivery in health facilities by health workers and by TBA in the community has increased steadily in the last quarter (120)
· Early referral of pregnant women by TBA for delivery has increased and remained high.
· 2 staffs trained on drug management  conducted by JSI in Juba
· 16 candidates are being trained as CHW in AAH Maridi and completed successfully now for field practices in their respective Bomas and hopefully they will graduate in December 08.
REHABILITATION & CONSTRUCTION OF PHC FACILITIES.

PHCUS

· All units being rehabilitated are now 100% completed  
· 2 new Units being constructed- Mina and Mading are now 100% completed. Hand-over by contractors to AMREF took place in July 08.
PHCC

· In Mundari Bura the construction is on progress and the builders/contractors are still  at the site. However, due to heavy rain, the area has not been accessible to determine the progress of the construction works.
NON RESIDENT STAFFS ACCOMODATION

TALI

· The new dormitory construction is over (100% completed) and handed over to AMREF by the Contractors. 
HEALTH CAMPAIGN

No health campaign was done this Quarter because the period from June – November is wet and most areas are not accessible due to the heavy rain, poor roads and swamps impassable during rain season. 
WATER
· There was no drilling works during this quarter.  
Community level

· 18 boreholes have been fenced by water source committee

· 2 Water Committees were trained in Mina and Bukon.
· 2 Bore holes in Mina have been Chlorinated 
· Mobilisation of communities on going on hygiene awareness in Jodu, Mokido and Mina around approx.400 people attended the awareness workshop in their respective places.
ENVIRONMENTAL SANITATION
· 20 Slabs were transported to Mading, Pagara and Bunyo
· 10 household toilets in use
·  Heavy rains hindered digging and construction of new latrine.
Community Level

· Health education and Hygiene Promotional activities is established in all sectors of the system ranging from PCHU-PHCC, involving all staffs from Health promoter to project officers.

· School health Promotion in schools in Tali Primary School
· On going HIV/AIDS awareness through peer educators

Human Resource
All staffs required in the project are recruited and have taken up their duties which have improved service delivery. 
M&E
An Assessment Team composed of BSF Engineer, Director of Aqua fund Sudan, AMREF Forman and an Adinistrative Assistant of AMREF from AMREF Juba Office went and verify all the Boreholes drilled by Aqua Fund and the Health facilities which were Rehabilitated/Constructed by AMREF.   
BUDGET

A no-cost-extension (Oct-Dec 08) was granted to support primary health and minimal environments health activities until January 2010 when a cost extension is expected.
MAJOR CHALLENGES
· Very high tear & wear of field vehicles with 2 of the project vehicles frequently breaking down and calling for major mechanical repair/servicing slowing down project activities, including delays in reaching to referral facilities
·  .
CONSTRAINTS

· A poor road infrastructure which gets worse during rainy season is a threat to referral system.
RECOMMENDATIONS
Immediate
· Mobilise the community through the civil authority to work on the bad sport of the road between Tali and Lui to keep access for the referral services.

· Construction of Tali PHCC OPD extension block 
· Contract Tali PHCC Maternity wing, to construction companies.
· Recruitment of a Progamme Manager and other competent technical team to implement the project
Future:
· Improved Tali PHCC by expanding the infrastructure
2. Activity schedule for July-September 2008.
	Activities
	
	2nd Quarter Report 2008
	Overall Target
	Progress in last Quarter

	
	2nd Quarter
	3rd Quarter
	4th Quarter
	
	

	HEALTH PROJECTS
	
	
	
	
	 

	Construction of OPD extension block of Tali PHCC
	
	
	
	
	· Not done. Contracts drawn

	Erect  Camp for new Staff accommodation in Mundari Bura PHCC
	
	
	
	
	In progress

	Provide comprehensive reproductive health services, safe motherhood, family planning, HIV/AIDS awareness and referral for pregnant women who experience EMOC complications
	
	
	
	
	With the recruitment of Reproductive health Supervisor and refresher training for the TBAs (20) they are able to improve the services. 

	Provide malaria control through early diagnosis and prompt treatment and provision of ITNs to pregnant women and children under 5 yrs
	
	
	
	
	Health education in PHCC and PHCU to prevent Malaria where community are given training on the dangers Malaria and could be prevented by use of ITN.

	Provision of ORT and education to mothers on prevention and management of diarrhea at household level
	
	
	
	
	Several trainings on ORT were done in the Antenatal Clinic  to mothers on prevention and management of diarrhea 

	Supplies of Drug to the facilities
	
	
	
	
	74 PHCU kits were provided by the MOH and supplementary drugs purchased in September

	Field Supervision
	
	
	
	
	Had been in few facilities due to limited access

	Training of County Health Committees
	
	
	
	
	 

	Provide clinical and laboratory services through PHC clinics
	
	
	
	
	Laboratory services is available in Tali PHCC and the one of Mundari Bura PHCC was to be Open in June but the became impassable . Curative and diagnostic services provided in 2 PHCCs. Lab diagnosis improved and detection of Ov, Trypanosoma sp, Microfilaria and leprosy

	Routine Vaccination in Tali PHCC
	
	
	
	
	Successful though some areas are still inaccessible/limited access

	Outreach Vaccination 8 PHCUs
	
	
	
	
	Successful though some areas are still inaccessible/limited access

	  Supplies of Medical Equipments
	
	
	
	
	Procured and distributed to H/Fs

	Construction of 1 incinerator at Tali PHCC
	
	
	
	
	Not done

	Fencing of PHCC
	
	
	
	
	Materials procures and delivered to Tali, Fencing work (30%) and in progress

	Construction of Store
	
	
	
	
	Not done

	WATER & ENVIRONMENTAL SANITATION
	
	
	
	
	

	Cond. health & hyg. Comp. (Child-Child, w/shop, drama)
	
	
	
	
	 -

	Water Chlorination
	
	
	
	
	2 bore holes were chlorinated

	Community Health/hygiene education wkshops
	
	
	
	
	In Nutrition, disease prevention/hygiene promotion and immunization

	Collect Clinic data for comparison of effectiveness of project
	
	
	
	
	 Monthly report submitted to payam health authority . format for data collection provided

	Monthly Report to the office
	
	
	
	
	Monthly mortality/morbidity, ANC, Laboratory reports submitted to country office/payam office


3. Activity Schedule for next Quarter October-December 2008
	 
	WORKPLAN FOR TALI PROJECT ( AMREF, AQUA FUND & ACCOMPLISH)

	 
	 
	OCTOBER
	NOVEMBER 
	DECEMBER
	 

	No.
	Planned Activities
	Wk1
	Wk2
	Wk3
	Wk4
	Wk1
	Wk2
	Wk3
	Wk4
	Wk1
	Wk2
	Wk3
	Wk4
	Focal Person

	 
	HEALTH PROJECTS
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	1
	Construction of OPD extension block of Tali PHCC
	
	
	
	
	
	X
	X
	X
	X
	x
	x
	x
	Acting CD, Program , Manager., contractors, Clerk of work

	2
	Erect  Camp for new Staff accommodation in Mundari Bura PHCC
	
	
	
	
	
	X
	X
	X
	x
	x
	x
	x
	Acting country director,,Prog. Manager, Contractors

	3
	Provide comprehensive reproductive health services, safe motherhood, family planning, HIV/AIDS awareness and referral for pregnant women who experience EMOC complications
	X
	X
	X
	X
	X
	X
	X
	X
	XX
	X
	X
	X
	Clinical team/prog manager

	4
	Provide malaria control through early diagnosis and prompt treatment and provision of ITNs to pregnant women and children under 5 yrs
	X
	X
	X
	X
	X
	XX
	X
	X
	XX
	XX
	X
	X
	Clinical team/prog manager

	5
	Provision of ORT and education to mothers on prevention and management of diarrhea at household level
	X
	X
	X
	XX
	X
	X
	X
	X
	X
	X
	X
	X
	Clinical team/prog manager

	6
	Supplies of Drug to the facilities
	
	 
	X 
	 
	X
	 
	 
	 
	X
	 
	 
	 
	logistics & Programs

	7
	Field Supervision
	 
	 
	 
	X
	 
	 
	 
	X
	 
	 
	 
	X
	Programs Manager/M&E OFFICER/ CD

	8
	Training of County Health Committees
	 
	 
	 
	X
	 
	 X
	 
	 
	 
	 
	 
	 
	CLINICAL Team/prog Manager

	9
	Provide clinical and laboratory services through PHC clinics
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	

	10
	Routine Vaccination in Tali PHCC
	 X
	X 
	X 
	X 
	X
	X
	X
	X
	X
	X
	X
	X
	EPI Supervisor / PHC Sup/ Program manager

	12
	Outreach Vaccination 8 PHCUs
	 X
	X 
	X 
	X 
	X 
	X
	X
	X
	X
	X
	X
	X
	EPI Supervisor

	13
	  Supplies of Medical Equipments/reagents
	 
	 
	 
	 
	 
	X
	X
	X
	X
	X
	X
	X
	Program Manager & Logistics

	15
	Fencing of PHCC
	X
	X
	X
	X
	X
	X
	X
	X
	X
	x
	x
	x
	Clerk of works/forman

	
	WATER & ENVIRONMENTAL SANITATION
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Cond. health & hyg. Comp. (Child-Child, w/shop, drama)
	
	
	
	X
	X
	X
	X
	X
	X
	X
	X
	X
	Health prom. Sup.

	
	Community Health/hygiene education wkshops
	 
	 
	 
	 X
	 X
	 
	X
	X
	 
	 
	 
	 
	Project officer Accomp/Aqua F.

	
	Collect Clinic data for comparison of effectiveness of project
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	x
	X
	Health prom. Sup

	
	Monthly Report to the office
	 
	 
	 
	 
	X
	 
	 
	 
	X
	 
	 
	 
	Programs AMREF/ACCOMP


4. Monitoring D
NEW FORMAT 
Provide Details for each structure constructed or renovated and for each Service provided according to those planned under the BSF Project.

	Constructions
	

	Facility Name:
	Tali Post

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	 Lat N 5° 53´ 
	Lon E 30° 46´ 

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Completed
	% Progress

100%
	Complete

	Does the PHCC have access to a safe water source
	Yes
	yes

	Type of water source
	B/H

	Status of water source
	Adequate 
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	2
	2

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	50,000
	3,057

	Cumulative number of consultations
	
	20,051

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Mudari Bura 

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	Lat N 5°43´
	Lon E 30° 50´

	State
	Central Eq.

	County
	Terekeka

	Payam
	Tali

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Started  
	30%  
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H not instal

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	50,000
	2526

	Cumulative number of consultations
	
	7,900

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Dari

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 6°00´
	Lon E 30° 45´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Started
	% Progress

100%
	Completed

	Does the PHCU have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	1,650

	Cumulative number of consultations
	
	5,264

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	PAGARA

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 6°00´
	Lon E 30´ 39´

	State
	Central Equatoria

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress

 100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H 

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	320

	Cumulative number of consultations
	
	2,041

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MADING

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 51´
	Lon E 30º47´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	 Started
	% Progress

100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H 

	Status of water source
	operational
	Not operational (BH over 500KM away)

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	736

	Cumulative number of consultations
	
	2,718

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MIJIKI

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5° 43´
	Lon E 30° 50´

	State
	Central Eq.

	County
	Tali

	Payam
	TINDILO

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress

100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H around 600 meters away

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	1021

	Cumulative number of consultations
	
	3,242

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MINA 

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 48´
	Lon E 30º 58´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress 100%

	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H poor yields

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	2
	2

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	5,000
	844

	Cumulative number of consultations
	
	3,356

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MOKIDO

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5° 57´
	Lon E 30° 44´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress

100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No (BH about 500 away)

	Type of water source
	

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	288

	Cumulative number of consultations
	
	2,466

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	ATIIT

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	Lat N 6º 12´
	Lon E 30º 12´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	 Started
	 Progress 
100% 
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	Operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	443

	Cumulative number of consultations
	
	2,303

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Keritnyimbo

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 51´
	Lon E 30º 50´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	
	100%  
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1 (ZOA)

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	0

	Cumulative number of consultations
	
	0

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	


Sector:  Drinking Water 

	Facility Type
	Bore Hole

	Facility Name
	Tali Centre

	Facility DW_WES No. 1
	

	Geo-Location (GPS position)
	N 5° 53´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

Maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 900

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Kokuyu

	Facility DW_WES No. 2
	

	Geo-Location (GPS position)
	N 5°56´
	E 30° 38´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 600

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Jodu

	Facility DW_WES No. 3
	

	Geo-Location (GPS position)
	N 5°59´
	E 30° 48´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 500

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Dari PHCU

	Facility DW_WES No. 4
	

	Geo-Location (GPS position)
	N 6°00´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 500

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Mokido Centre

	Facility DW_WES No. 5
	

	Geo-Location (GPS position)
	N 5°56´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 1000

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Bari Nolomuti

	Facility DW_WES No. 6
	

	Geo-Location (GPS position)
	N 5°58´
	E 30° 43´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 800

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Temcari

	Facility DW_WES No. 7
	

	Geo-Location (GPS position)
	N 5°59´
	E 30° 41´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual600

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Lokule

	Facility DW_WES No. 8
	

	Geo-Location (GPS position)
	N 5°55´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	
	

	Facility Type
	Bore Hole

	Facility Name
	Umor

	Facility DW_WES No. 9
	

	Geo-Location (GPS position)
	N 5°54´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Garuta

	Facility DW_WES No. 10
	

	Geo-Location (GPS position)
	N 5°54´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Dauren

	Facility DW_WES No. 11
	

	Geo-Location (GPS position)
	N 5°53´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Mina

	Facility DW_WES No. 12
	

	Geo-Location (GPS position)
	N 5°48´
	E 30° 44´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Name
	Bukon

	Facility DW_WES No. 13
	

	Geo-Location (GPS position)
	N 5°55´ 55.1"
	E 30° 46´ 8.4"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	
	

	Facility Type
	Bore Hole

	Facility Name
	Aquadier

	Facility DW_WES No. 14
	

	Geo-Location (GPS position)
	N 5°55´ 41.3"
	E 30° 46´ 8.4"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Gunye

	Facility DW_WES No. 15
	

	Geo-Location (GPS position)
	N 5°57´ 00.64"
	E 30° 46´ 38.31"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Pagara PHCU

	Facility DW_WES No. 16
	

	Geo-Location (GPS position)
	N 6°00´ 46.67"
	E 30° 45´ 56.27"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Triath (Roro)

	Facility DW_WES No. 17
	

	Geo-Location (GPS position)
	N 6°07´ 17.14"
	E 30° 39´ 19.82"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Dula Atiit

	Facility DW_WES No. 17
	

	Geo-Location (GPS position)
	N 6°10´ 19.27"
	E 30° 34´ 27.86"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


Sanitation

	Cluster 1,2,3…… etc.
	

	Facility Type
	Pit Latrine

	
	VIP Latrine

	Name of Location of Latrine cluster

(e.g. name of village)
	Tali Centre

	GPS Coordinates
	N 
	E

	Number of Latrines in Cluster
	Target
	Actual

	
	200
	120


* A “cluster” is one GPS reading that describes the location  of a number of latrines.

Sector : Training
Sector: Primary Health

Refer to Attached Annex.
















































































































































Name of Lead Organisation. AMREF

Basic Services Fund for South Sudan

Project Title: Primary Health Care and Environmental Health Services in Terekeka County

