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Project Basic Data (not more than half a page)

	A brief summary of the project, including a short description of:
· Project background: Terekeka County has been identified as having both a low level of service provision and a high incidence of both returnees and IDPs passing through or returning to the area as it is a significant migration hub
· Objectives: Reduced Morbidity and disability associated with diseases especially waterborne illnesses.
· Results:1. Primary health services network improved
· Activities; 2. Rehabilitate/ Construct 10 PHC facilities; 3. deployment of health personnel; 4. Procurement and installation of Equipment/supplies and materials; 5. Procure and distribute drugs to health facilities;6. Establish standardised disease surveillance; 7. Provide clinical Care; 8; Provide malaria control program through distribution of free LLITNS to under five children, pregnant and lactating mothers.

· Result: 2. Reduced incidence of waterborne disease. 
· 1. Rehabilitate 10 non-functioning boreholes 2.  Construct 20 new water points; 3.Construct 14 institutional latrines; 4. Construct 500 latrine slabs.
This version can remain the same for all the reports


	
	
	Population
	Targeted/Direct Beneficiaries 

	State
	Central Equatoria
	
	

	County
	Terekeka
	
	

	
	
	Host
	Returnees

(have returned)
	IDP (will leave to go home)
	

	Payam
	1. Tali
	35,512
	23,140
	-
	58,652

	
	2. Tindilo
	-
	-
	-
	40,171

	
	3. Salama
	-
	-
	-
	12,643

	Total Population
	
	


1. Progress Review for 2008
This report covers the period from January 2008 to December. However, the morbidity report for the quarter is cumulative right from the beginning of activities.

OUTCOME OF THE CURATIVE SERVICE
· Over 72,000 cases have been managed in the 9 health facilities.

· Over 500 severely ill patients received treatment in Tali PHCC.

· Over 50 women delivered in Tali PHCC

· Approximately 900 women registered in antenatal clinic 

· 17 patients have been referred to Lui county hospital  during Oct-Dec 08
Mortality

· No deaths in in Tali PHCC or Lui referral hospital during this quarter.
REFFERAL SYSTEM

· The referral system from community level to PHCC/county level facilities is performing well. Patients are referral to Lui is timely. Current staff are qualified/experienced and motivated. 
· Over 95% of patients referred to Lui county hospital received adequate service and recovered.

· Over 90% of patients admitted in Tali PHCC recovered from their diseases

EXPANDED PROGRAMME OF IMMUNIZATION (EPI) – Oct-Dec 08
Over 4000 women of child bearing age and pregnant mothers received Tetanus Toxiods  

Over 2000 received vitamin A supplementation

Over 1000 children under five received BCG vaccination.
Over 2500 children received OPV vaccination.

TRAININGS

Several trainings have been done and it is slowly improving community perception towards health service utilisation.
· The number assisted delivery in health facilities by health workers and by TBA in the community has steadily remained high
· Early referral of pregnant women by TBA for delivery has increased and remained high.

· 2 staffs trained on drug management  conducted by JSI in Juba

· 16 locals trained as CHW in AAH Maridi and completed successfully. Currently back to respective Bomas  
· One staff from payam health department has been trained on health service management and sustainability organised by JSI in Juba
REHABILITATION & CONSTRUCTION OF PHC FACILITIES

PHCUS

· All units being rehabilitated are now 100% completed  

PHCC

· In Mundari Bura the construction is on progress and the Builders are still at the site.

· Tali OPD extension is under construction, expected date of completion is March 2009

NON RESIDENT STAFFS ACCOMODATION

TALI

· The new dormitory construction is 100% completed and handed over to AMREF by the Contractors. 

HEALTH CAMPAIGN

· Several health campaigns were done in the cattle camps, primary school  
WATER

· Aqua Fund completed to drill a total of 20 boreholes and installation of Mark II Hand Pumps in Tali Payam. No drilling work in the 4th quarter
Community level

· 18 boreholes have been fenced by water source committee

· 2 Bore holes in Mina have been Chlorinated Gunyo,Tali, Mina, and Bukon,

· Mobilisation and awareness campaign for health and water and sanitation has been done in all the bomas of Tali and Tindilo Payam.
ENVIRONMENTAL SANITATION

· Slabs were transported to all the Bomas were it easily accessible by the community although the use is still very low. 
· 18 household toilets in use

· Logs procured for 32 household latrines. Heavy rains hindered digging and construction of latrine.

Community Level

· Health education and Hygiene Promotional activities by all staffs from Health promoter to project officers.

· School health Promotion in schools in Tali Primary School
· On going HIV/AIDS awareness through peer educators

Human Resource
All staffs, Lab technicians, COs, nurses etc. required in the project were recruited and have taken up their duties which have improved service delivery. 

M&E

The Head of Programmes visited the project for 7 days in November to review progress/ backstopping the project and held meetings with Staff, Payam and SSRRC officials in Tali.  
BUDGET

A no-cost-extension (Oct-Dec 08) was granted to support primary health and minimal environments health activities until January 2009 when a cost extension is expected.
MAJOR CHALLENGES
· Very high tear & wear of field vehicles; 2 of the project vehicles frequently broke down and called for major mechanical repair/servicing which slowed down project activities, including delays in reaching to referral facilities and risking losing referral patient on the way. However, these vehicles have been rectified and back to duty station.
· Community dislikes towards some of AMREF staff. One staff has resigned from the project citing insecurity reasons.

CONSTRAINTS

· A poor road infrastructure which gets worse during rainy season is a threat to referral system.
RECOMMENDATIONS

Immediate
· Mobilise the community through the civil authority to work on the bad sport of the road between Tali and Lui to keep access for the referral services.

· Finalise construction of Tali PHCC OPD extension block 

Future:

· Recruit additional staff to manage the project (Tali Projects Manager  and other competent technical team to implement the project including a Water Technician. 
· Roll out activities outlined in the cost extension workplan (2009-2010 and the exit strategy. 
· Purchase of new reliable vehicles for the project
2. Activity schedule for October - December 2008.

	Activities
	Progress in last Quarter

	
	4th Quarter
	Overall Target
	

	HEALTH PROJECTS
	
	
	 

	Construction of OPD extension block of Tali PHCC
	
	
	Construction on-going, progress 50%  

	Erect  Camp for new Staff accommodation in Mundari Bura PHCC
	
	
	In progress approx 20%

	Provide comprehensive reproductive health services, safe motherhood, family planning, HIV/AIDS awareness and referral for pregnant women who experience EMOC complications
	
	
	 Refresher training for the TBAs (40); improved the service delivery. 

	Provide malaria control through early diagnosis and prompt treatment and provision of ITNs to pregnant women and children under 5 yrs
	
	
	100 LLITN distributed to pregnant mothers and children under 5. Health education in PHCC and PHCU to prevent Malaria. The  community are given H/ed on the dangers Malaria and methods of prevention

	Provision of ORT and education to mothers on prevention and management of diarrhea at household level
	
	
	Several trainings on ORT were done in the Antenatal Clinic  to mothers on prevention and management of diarrhea 

	Supplies of Drug to the facilities
	
	
	30 PHCU kits were provided by the MOH and supplementary drugs purchased and dispatched to PHCCs.

	Field Supervision
	
	
	To few facilities due to limited access following flooding

	Training of County Health Committees
	
	
	Leadership/management training on  for 2 CHD staff

	Provide clinical and laboratory services through PHC clinics
	
	
	Laboratory services is available in Tali and  Mundaribura PHCCs Curative and diagnostic services provided in 2 PHCCs. Lab diagnosis improved following New equipment and supplies as well as hands-on training to laboratory staff.

	Routine Vaccination in Tali PHCC and outreach
	
	
	Successful with very high coverage (1000 – over 4000 women and children receiving tetanus toxoids, BCG and OPV)

	Outreach Vaccination 8 PHCUs/outreach
	
	
	Successful though some were inaccessible/limited access until December

	  Supplies of Medical Equipments/reagents
	
	
	Procured and distributed to H/Fs

	Fencing of PHCC
	
	
	This activity was done half way. The budget allocated could not cover the total area marked by the community as land belonging to the 
PHCC. 50% of the area covered.

	WATER & ENVIRONMENTAL SANITATION
	
	
	 

	Cond. health & hyg. Comp. (Child-Child, w/shop, drama)
	
	
	Move to January 09

	Community Health/hygiene education wkshops
	
	
	Heath and hygiene awareness workshops with 240 participants with both male and female participation

	Collect Clinic data for comparison of effectiveness of project
	
	
	 On-going activity

	Chlorination of bore holes
	
	
	4 bore holes were chlorinated

	Monthly Report to the office
	
	
	Monthly mortality/morbidity, ANC, Laboratory reports submitted to country office/payam office


3. Activity Schedule for next Quarter October-December 2009
No budget for 2009/2010

Activities continue at PHCs and those that were not finalised by 31st December 2008.

4. Monitoring D
NEW FORMAT 
Provide Details for each structure constructed or renovated and for each Service provided according to those planned under the BSF Project.

	Constructions
	

	Facility Name:
	Tali Post

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	 Lat N 5° 53´ 
	Lon E 30° 46´ 

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Completed
	% Progress

100%
	Complete

	Does the PHCC have access to a safe water source
	Yes
	yes

	Type of water source
	B/H

	Status of water source
	Adequate 
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	2
	2

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	50,000
	3,057

	Cumulative number of consultations
	
	20,051

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Mudari Bura 

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	Lat N 5°43´
	Lon E 30° 50´

	State
	Central Eq.

	County
	Terekeka

	Payam
	Tali

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Started  
	30%  
	Complete

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	50,000
	2526

	Cumulative number of consultations
	
	7,900

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Dari

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 6°00´
	Lon E 30° 45´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	Started
	% Progress

100%
	Completed

	Does the PHCU have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	1,650

	Cumulative number of consultations
	
	5,264

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	PAGARA

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 6°00´
	Lon E 30´ 39´

	State
	Central Equatoria

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress

 100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H 

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	320

	Cumulative number of consultations
	
	2,041

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MADING

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 51´
	Lon E 30º47´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	 Started
	% Progress

100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H 

	Status of water source
	operational
	Not operational (BH over 500KM away)

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	736

	Cumulative number of consultations
	
	2,718

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MIJIKI

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5° 43´
	Lon E 30° 50´

	State
	Central Eq.

	County
	Tali

	Payam
	TINDILO

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress

100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H around 600 meters away

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	1021

	Cumulative number of consultations
	
	3,242

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MINA 

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 48´
	Lon E 30º 58´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress 100%


	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H low yield

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	2
	2

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	5,000
	844

	Cumulative number of consultations
	
	3,356

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	MOKIDO

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5° 57´
	Lon E 30° 44´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	  Started
	% Progress

100%
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No (BH about 500 away)

	Type of water source
	

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	0
	0

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	288

	Cumulative number of consultations
	
	2,466

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	ATIIT

	Facility  Type:
	
	PHCC
	

	GPS Coordinates
	Lat N 6º 12´
	Lon E 30º 12´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali Centre

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	 Started
	 Progress 

100% 
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	Operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	443

	Cumulative number of consultations
	
	2,303

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	

	

	Constructions
	

	Facility Name:
	Keritnyimbo

	Facility  Type:
	
	PHCU
	

	GPS Coordinates
	Lat N 5º 51´
	Lon E 30º 50´

	State
	Central Eq.

	County
	Tali

	Payam
	Tali 

	Is the Unit a new Construction or a rehabilitation
	New
	Rehabilitation

	Status of Construction
	
	100%  
	Completed

	Does the PHCC have access to a safe water source
	Yes
	No

	Type of water source
	B/H

	Status of water source
	operational
	Not operational

	Number of latrines in use at the PHCC.
	Male
	Female

	
	1
	1 (ZOA)

	
	Target Beneficiaries
	Actual Beneficiaries

	Number of Beneficiaries
	4,000
	0

	Cumulative number of consultations
	
	0

	Who owns the Facility
	Government
	Community

	Who Manages the Facility:
	AMREF, South Sudan

	
	Government
	

	
	Community
	

	
	NGO
	


Sector:  Drinking Water 

	Facility Type
	Bore Hole

	Facility Name
	Tali Centre

	Facility DW_WES No. 1
	

	Geo-Location (GPS position)
	N 5° 53´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

Maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 900

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Kokuyu

	Facility DW_WES No. 2
	

	Geo-Location (GPS position)
	N 5°56´
	E 30° 38´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 600

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Jodu

	Facility DW_WES No. 3
	

	Geo-Location (GPS position)
	N 5°59´
	E 30° 48´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 500

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Dari PHCU

	Facility DW_WES No. 4
	

	Geo-Location (GPS position)
	N 6°00´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 500

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Mokido Centre

	Facility DW_WES No. 5
	

	Geo-Location (GPS position)
	N 5°56´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 1000

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Bari Nolomuti

	Facility DW_WES No. 6
	

	Geo-Location (GPS position)
	N 5°58´
	E 30° 43´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 800

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Temcari

	Facility DW_WES No. 7
	

	Geo-Location (GPS position)
	N 5°59´
	E 30° 41´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual600

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Lokule

	Facility DW_WES No. 8
	

	Geo-Location (GPS position)
	N 5°55´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	
	

	Facility Type
	Bore Hole

	Facility Name
	Umor

	Facility DW_WES No. 9
	

	Geo-Location (GPS position)
	N 5°54´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Garuta

	Facility DW_WES No. 10
	

	Geo-Location (GPS position)
	N 5°54´
	E 30° 46´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Dauren

	Facility DW_WES No. 11
	

	Geo-Location (GPS position)
	N 5°53´
	E 30° 45´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Mina

	Facility DW_WES No. 12
	

	Geo-Location (GPS position)
	N 5°48´
	E 30° 44´

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet started
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Name
	Bukon

	Facility DW_WES No. 13
	

	Geo-Location (GPS position)
	N 5°55´ 55.1"
	E 30° 46´ 8.4"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	
	

	Facility Type
	Bore Hole

	Facility Name
	Aquadier

	Facility DW_WES No. 14
	

	Geo-Location (GPS position)
	N 5°55´ 41.3"
	E 30° 46´ 8.4"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Gunye

	Facility DW_WES No. 15
	

	Geo-Location (GPS position)
	N 5°57´ 00.64"
	E 30° 46´ 38.31"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Pagara PHCU

	Facility DW_WES No. 16
	

	Geo-Location (GPS position)
	N 6°00´ 46.67"
	E 30° 45´ 56.27"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance ?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 750

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


	Facility Type
	Bore Hole

	Facility Name
	Triath (Roro)

	Facility DW_WES No. 17
	

	Geo-Location (GPS position)
	N 6°07´ 17.14"
	E 30° 39´ 19.82"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	

	Facility Type
	Bore Hole

	Facility Name
	Dula Atiit

	Facility DW_WES No. 17
	

	Geo-Location (GPS position)
	N 6°10´ 19.27"
	E 30° 34´ 27.86"

	State
	Central Equatoria State

	County
	Terekeka

	Payam
	Tali

	Status of construction
	Not yet installed
	% Progress
	Completed

	Is it a new construction or rehabilitation
	New
	Rehabilitation

	Drilling Success
	+ve
	-ve

	Type of Water Point (Borehole with Hand Pump/ Submersible or gravity
	Borehole with Hand Pump

	Is there a trained management Committee in place?
	Male members
	Female Members

	How many trained pump mechanics in place?
	

	Do the community contribute to the 

maintenance?
	Yes
	No

	Number of Users
	Targeted 1,000
	Actual 650

	Who owns the Facility
	Government
	Community

	Who Manages the Facility
	Water Source committee

	
	Government
	

	
	Community
	

	
	NGO
	


Sanitation

	Cluster 1,2,3…… etc.
	

	Facility Type
	Pit Latrine

	
	VIP Latrine

	Name of Location of Latrine cluster

(e.g. name of village)
	Tali Centre

	GPS Coordinates
	N 
	E

	Number of Latrines in Cluster
	Target
	Actual

	
	200
	120


* A “cluster” is one GPS reading that describes the location  of a number of latrines.

Sector : Training
	Target
	Activities
	Start date
	End date
	Number of training days
	Target number of participants
	Actual female particip.
	Actual male part.

	TBA
	Refresher Training to TBAs
	13/8/08
	16/8/08
	5
	40
	40
	-

	Women group 


	Training community on Reproductive health and hygiene education awareness 
	5/12/008
      
	6/12/08
	2
	80
	41
	39

	Mina
	
	
	
	
	
	
	

	Dari
	
	9/12/08
	10/12/08
	2
	96
	46
	50

	Tali Center
	
	12/12/08
	13/12/08
	2
	62
	26
	36


Sector: Primary Health

Refer to Attached Annex 
Name of Lead Organisation. AMREF

Basic Services Fund for South Sudan

Project Title: Primary Health Care and Environmental Health Services in Terekeka County

