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List of abbreviations

	BPHS
	Basic Package Health Services

	BSF
	Basic Services Fund

	CHW
	Community Health Worker

	DW-WES
	Directorate of Water – Water, Environment and Sanitation

	EPI
	Expanded Program of Immunization

	GoSS
	Government of Southern Sudan

	GPS
	Global Positioning System

	MoE
	Ministry of Education

	MoH
	Ministry of Health

	MWRI
	Ministry of Water Resources and Irrigation

	NA
	Not applicable

	NGO
	Non governmental organisation

	PHCC
	Primary Health Care Centre

	PHCU
	Primary Health Care Unit

	PTA
	Parent Teacher Organisation

	SPHERE
	Humanitarian Charter and Minimum Standards in Disaster Response

	TBA
	Traditional Birth Attendant

	WHO
	World Health Organisation


Explanatory Note
This is the new monitoring report format for the Third round (Phase II) BSF projects. It is mainly based on the previous used monitoring report format, however slightly extended in order to be able to report in more detail to the donors of the fund.

Some notes for guidance when filling in the forms:

· All requested figures are for the last quarter, which means the quarter you are reporting on in this report. Only the table ‘Information on population, direct and indirect beneficiaries’ is meant to give an average of all reporting periods.
· Only one example format is given for all counties, health facilities, schools and water points. Please make sure you fill in a table for every separate county, health facility, school and water point (even if the latter is at the premises of school or health facility). 
· Household latrines and capacity building tables should be filled in for every county.

· Some questions are multiple choice and the choice should me made clear by making the right choice bold.

· Short term training is training less than 1 month (which has on average 21 training days). Long term training is all training of more than 1 month.
· We request several times to fill in the total amount of training days. Training days is the product of the number of trainees and the duration of one training (in days). The total amount of training days is then the sum of the training days of each training. Please note that this is NOT the same as the total amount of trainees multiplied by the total amount of training days! 
For example: Training A: 3 days, 2 participants; training B: 5 days, 6 participants. 

· Training days training A:  3 * 2 = 6 training days. 

· Training days training B: 5 * 6 = 30 training days

· Total training days: 6 + 30 = 36 training days
· If computed in the wrong way, the outcome would be (3+5) days multiplied by (2+6) participants: 8 * 8 = 64 training days, which is not correct.

Additional documents to submit

· For all short term training we request you to hand in the daily attendance lists, signed by the participants.
· We furthermore would like to receive a copy of all submitted siting, borehole completion reports (including test pump readings) and water quality reports.

· In case you organisation carried out baseline studies (eg KAP-surveys, area assessments, etc), please submit these as well.

· Please also send us the capacity building plans/ strategies for the transition of the health facility/ school/ water point to the government or other institution.

1 Basic Information

	Basic information about the grant recipient and its partners

	Name of lead organisation
	AMREF

	Address of lead organisation
	Opposite UN OCHA Office, Juba

	Grant contract number
	MSI 060540002-BSF II-01

	Name of partner(s)
	COMPASS 
ACCOMPLISH

	Project title
	Provision of Integrated and Sustainable Primary Health Care Services in Terekeka County

	Contract amount
	Sterling Pounds 894,517.00

	Contract start date
	January 2009

	Project location(s)
	Terekeka County

	Period covered by this report
	April 2009 – June 2009

	Serial number of this report ()
	QPR2-2009

	Submission date of this report
	10 July 2009

	Focal person lead NGO
	Dr. Florence Muli-Musiime

	Email address of contact person
	Dr. John Mark Mwesigwae

	Telephone number of contact person
	+256 (0) 477248118


[image: image5.png]


Basic information on the project
[image: image6.jpg]BSF

BASIC SERVICES FUND
SOUTHERN SUDAN




	Information on population, direct and indirect beneficiaries

	County: please mention the name of the county

	Population (Please mention source)
	2008: 
	2009: 

	Target beneficiaries (health) 

	111,466                                          220,000

	Direct beneficiaries (health) 

	88,326                                             20,583

	Indirect beneficiaries (health) 

	23,140                                             47.500

	Target beneficiaries (water) 

	                                                          9,000

	Direct beneficiaries (water) 

	
	AMREF plans to get info on total nos. of water points in county

	
	As above


2 Activity Schedule last Quarter
Please include below the activity schedule of this quarter and describe the results and achievements and in case planning targets were not met, please also indicate why. The mentioned results and activities should be based on the previously established Logical Framework (proposal).
	Activities
	Quarter 2- 2009
	Description of results – especially on reasons why planned results were not achieved

	
	April
	May
	June
	

	Result 1: Improved health service provision and preventive health services through health facilities and outreach service
	x
-


	x-
	x
	A total of 17,088 cases were seen and treated from April to June 2009 within AMREF operated health facilities in Tali  and Tindilo Payams, with the highest number of patients (5,148) seen in Tali PHCC. On average, about 570 patients were treated every day. The increase in the number of patients seen in these months might be related to the season’s increase in malaria, respiratory infections and diarrhoeal diseases that usually correspond to the rainy season or soon after such weather though it might as well be as a result of an effective community health education sessions carried during this period.

The top 10 causes of morbidity among the patients seen in the health facilities were malaria, respiratory infections, intestinal parasites, skin infections, acute watery diarrhoea, bloody diarrhoea, urinary tract infections including, sexual transmitted infections and other conditions all which contributed to about 97% as the commonest cause of morbidity among the patients seen from April to June 2009.

A total of 122 patients were admitted into the health centres operating under AMREF.  June had the highest number of admissions while April had the least number of admissions. On average, about 9 patients were admitted every day to the Primary Health care Centres. 

The most common causes of admissions were severe malaria, pneumonia, and acute watery diarrhoea.
A total of 1,115 laboratory investigations were done from April to June 2009 in Tali PHCC. Some of the common laboratory investigations that were carried out included urinalysis, stool examinations and 

malaria tests (blood slides). Other laboratory investigations included serological tests like VDRL/RPR and Widal tests. Bacteriological tests like sputum examination for tuberculosis, and haemoglobin estimation were also done.

A total of 3,005 children under five years were immunized in the past three months in Tali and Tindilo Payams. The majority (29%) of the children were vaccinated against measles, more than 22% received BCG vaccine, about 20% protected against polio.

A total of 1,102 women of child bearing age received tetanus toxoid vaccine  through the routine immunisation programme,  of which majority (24%) reported for the TT1, followed by TT2. However, the turn for immunization schedule declined sharply from TT1 to TT3 and gradually rising again to TT5.

A total of 479 pregnant mothers attended the antenatal care (ANC) clinics; 258 (53%) pregnant women came for antenatal care for the first time in AMREF health facilities in Tali and Tindilo Payams of Terekeka County, with the highest attendance recorded in Tali PHCC. No pregnant women attended to antenatal care for the first time in either Nyanga or Kiu PHCUs. During the first three months of the year 2009, a total of 123 deliveries were assisted in Tali and Tindilo Payams, with majority of the deliveries (65%) were delivered at home and assisted by trained Traditional birth Attendants (TBAs). 

On average, about 4 assisted deliveries were reported every day within the project area. During the ANC, a total of 214 pregnant mothers received tetanus toxoid vaccine of which 129 received TT1, 47 for TT2, 20 for TT3 and 18 mothers came for TT4. Pregnant mothers also received integrated messages on health education; personal hygiene, nutrition, care of new born and breast feeding, immunization, STIs/STDs/HIV/AIDS=387

Home visits carried out by trained TBAs from April to June 2009: 189 both pregnant and lactating mothers. Overall, the numbers of pregnant mothers attending ANC are still few which require the need for more community awareness and sensitization on the importance and benefits of coming for ANC, delivery and post-natal care. Assisted deliveries are still also few implying that many mothers deliver either on their own or are assisted by untrained (unsupervised) TBAs.  However, the availability of qualified midwives especially at the primary health care centres has effectively brought changes in terms of support and supervision to the Maternal and Child Health Care Workers (MCHW) including traditional birth attendants.  



	Activity 1.1:  Community mobilization, sensitization meetings with payam development committee, village health development committees and PHC management committees
	
	X
	X
	Planned results were achieved 
Several sessions on community mobilisation on advocacy and sensitisation meetings were held in Tali and Tindilo payams with local authorities, community and religious leaders. A total of 166 participants ( 132 males and 34 females) attended to the workshop  

	Activity 1.2: procurement of supplementary drugs and other basic supplies for H/F
	X
	X
	X
	Planned results were achieved:
Supplementary drugs plus the items were bought and distributed to all health facilities.

	Activity 1.3: Provision of health care services and RH services in PHCCs/Us
	X
	X
	X
	Planned results were achieved: 
AMREF continues to provide uninterrupted health care services as well as promotive and preventive care services in 10 primary health care facilities PHCCs/PHCUs).

 At total 17,088 patients seen and treated from April to June 2009.

	1.4: Provision of high impact services for children under 5 yrs and women of reproductive age
	X
	X
	X
	Planned results were achieved: 
A total of 189 women and children including lactating and pregnant mothers were reached by both midwives and trained TBAs during post-natal care visits in homes.

A total of 1,102 women of childbearing age received tetanus toxoid vaccine through routine programme, and a total of 214 pregnant mothers were immunised against Tetanus during antenatal care; 3,005 children who are under five years were protected against tuberculosis, polio, diphtheria, whooping cough/pertusis  measles and also received Vitamin A supplement. .   

	1.5: Provide comprehensive reproductive health services, safe motherhood, family planning, HIV/AIDS awareness and referral for pregnant women who experience emergency obstetrics complications
	X
	X
	X
	Planned results were achieved: Several training workshops and HIV/AIDS awareness campaign were carried out during these months. 
Health workers provided targeted health education services to 227 participants from April to June 2009. Most participants to the health education sessions were males who constituted to about 80% of the attendances. Key health topics were discussed during the training, especially in regards to the common prevailing diseases including HIV/AIDS and sexual gender based violence.


	1.6: Referral of patients to appropriate medical centres – Lui
	X
	X
	X
	Planned results were achieved: 
A total of 16 patients were referred to Lui Hospital for further management.  Referrals from PHCUs to PHCCs have always been facilitated despite the poor roads net work. And some insecurity in the areas of operation.

	1.6: Training workshop for 
COMPASS staff on EPI
	
	
	X
	Planned results were achieved: a one-day training workshop for COMPASS staff on EPI was conducted to identify and improve quality of services to the community

	Result 2: Improved health seeking behaviour among the beneficiary community;
	
	
	
	A total of 17,088 cases were seen and treated from April to June 2009 within AMREF operated health facilities in Tali Payam, with the highest number of patients (5,148) seen. On average, about 570 patients were treated every day. The increase in the number of patients seen in these months might be related to the health seeking behaviour be as a result of an effective community health education sessions carried during this period.



	2.1: Training of women groups on  EmOC, roles.
	x
	x
	x
	 Planned results were achieved:
Women groups were trained on the emergency obstetric care. A total of 75 participants comprising of women groups were reached in both Tali and Tindilo payams. 

	2.2: Refresher training of TBAs and community health workers 
	X
	X
	
	Planned results were achieved:
A refresher training of TBAs and CHWs were held in Tali and Tindilo Payams from late April through May 2009. A total of 52 participants (41 males and 11 females) attended the refresher course. The topics covered included safe and clean delivery, importance and the benefit of antenatal care, care of new born child, general and personal hygiene, prevention of anaemia and malaria in pregnancy and HIV/AIDS awareness including gender-based violence.

	Result 3: Empowered beneficiaries to manage health and WATSAN facilities in the project area.

	
	
	
	Postponed to the next quarter

	Training of CHD, VHC and clinic staff – HMIS, disease surveillance
	X
	X
	X
	These trainings were postponed to next Quarter due to inaccessibility to some villages following heavy rains. CHT will be trained and will in turn play the role of TOTs

	Training of CHD and payam public health officer on leadership/public health/health promotion
	
	X
	X
	These trainings are planned to take place in Kenya. The CHD team had no passports nor GOSS identification cards. They have been facilitated to travel to Juba for registration and application.

	Strengthen ORS corners where they exist and establish where missing
	
	X
	X
	Activity not completed in all H/F (50% completed)

	Install EPI facilities – fridge  and solar system
	X
	X
	
	Procurement in progress

	Strengthen community referral system – to PHCUs and PHCCs by provision of tricycles
	X
	X
	X
	Procurement in progress and tricycles were out of stock at the sole supplier in Juba.  The supplier has promised delivery in July 2009.


3 Primary Health
Provide details for each facility constructed, rehabilitated or planned to be constructed or rehabilitated under BSF funding. 
	Name and geography
	

	Name of facility
	Tali Post

	Type of facility 
	PHCC
	PHCU
	Mobile clinic

	GPS coordinates
	Longitude: E 30° 46´
	Latitude: N 5° 53´

	State
	Central Equatorial

	County
	Terekeka 

	Payam
	Tali 

	Name of the common next level referral facility
	Lui Hospital

	Structure

	Is the facility newly constructed, constructed or planned to be constructed or rehabilitated?
	New construction
	Rehabilitation of existing structures

	Status of construction 

	0%
	15%
	50%
	70%
	85%
	100%
	NA

	Does the unit have continuous access to a safe water source within a distance of 100 meters?
	Yes
	No

	Type of water source
	Borehole
	Rainwater catchment
	Shallow well
	Other

	Number of latrines in use at the facility
	Male:  2
	Female: 2

	Beneficiaries

	Target beneficiaries 

	50,000

	Number of first consultations
	5148

	No of children under 6 years that received EPI
	3005

	No of first antenatal care visits
	188

	No of deliveries at facility
	43

	No of mothers and babies attending mother and child health clinics
	189

	TOTAL direct beneficiaries 

	58,573

	No of referrals to next level health facility
	16


	Name and geography
	

	Name of facility
	Mundari Bura

	Type of facility 
	PHCC
	PHCU
	Mobile clinic

	GPS coordinates
	Longitude: E 30° 50´
	Latitude: N 5° 43´

	State
	Central Equatorial

	County
	Terekeka 

	Payam
	Tindilo

	Name of the common next level referral facility
	Lui Hospital

	Structure

	Is the facility newly constructed, constructed or planned to be constructed or rehabilitated?
	New construction
	Rehabilitation of existing structures

	Status of construction 

	0%
	15%
	50%
	70%
	85%
	100%
	NA

	Does the unit have continuous access to a safe water source within a distance of 100 meters?
	Yes
	No

	Type of water source
	Borehole
	Rainwater catchment
	Shallow well
	Other

	Number of latrines in use at the facility
	Male:  1
	Female: 1

	Beneficiaries

	Target beneficiaries 

	50,000

	Number of first consultations
	2996

	No of children under 6 years that received EPI
	0

	No of first antenatal care visits
	26

	No of deliveries at facility
	0

	No of mothers and babies attending mother and child health clinics
	0

	TOTAL direct beneficiaries 

	53,022

	No of referrals to next level health facility
	0


	Name and geography
	

	Name of facility
	Mijiki

	Type of facility 
	PHCC
	PHCU
	Mobile clinic

	GPS coordinates
	Longitude: E 30° 50´
	Latitude: N 5° 43´

	State
	Central Equatorial

	County
	Terekeka 

	Payam
	Tali

	Name of the common next level referral facility
	Tali PHCC

	Structure

	Is the facility newly constructed, constructed or planned to be constructed or rehabilitated?
	New construction
	Rehabilitation of existing structures

	Status of construction 

	0%
	15%
	50%
	70%
	85%
	100%
	NA

	Does the unit have continuous access to a safe water source within a distance of 100 meters?
	Yes
	No

	Type of water source
	Borehole
	Rainwater catchment
	Shallow well
	Other

	Number of latrines in use at the facility
	Male:  1
	Female: 1

	Beneficiaries

	Target beneficiaries 

	4000

	Number of first consultations
	859

	No of children under 6 years that received EPI
	0

	No of first antenatal care visits
	6

	No of deliveries at facility
	0

	No of mothers and babies attending mother and child health clinics
	0

	TOTAL direct beneficiaries 

	4,865

	No of referrals to next level health facility
	0


	Name and geography
	

	Name of facility
	MINA

	Type of facility 
	PHCC
	PHCU
	Mobile clinic

	GPS coordinates
	Longitude: E 30° 58´
	Latitude: N 5° 48´

	State
	Central Equatorial

	County
	Terekeka 

	Payam
	Tali 

	Name of the common next level referral facility
	Tali PHCC

	Structure

	Is the facility newly constructed, constructed or planned to be constructed or rehabilitated?
	New construction
	Rehabilitation of existing structures

	Status of construction 

	0%
	15%
	50%
	70%
	85%
	100%
	NA

	Does the unit have continuous access to a safe water source within a distance of 100 meters?
	Yes
	No

	Type of water source
	Borehole-low yield
	Rainwater catchment
	Shallow well
	Other

	Number of latrines in use at the facility
	Male:  2
	Female: 2

	Beneficiaries

	Target beneficiaries 

	5000

	Number of first consultations
	1475

	No of children under 6 years that received EPI
	0

	No of first antenatal care visits
	3

	No of deliveries at facility
	0

	No of mothers and babies attending mother and child health clinics
	0

	TOTAL direct beneficiaries 

	6,478

	No of referrals to next level health facility
	0


	Name and geography
	

	Name of facility
	 DARI

	Type of facility 
	PHCC
	PHCU
	Mobile clinic

	GPS coordinates
	Longitude: E 30° 39´
	Latitude: N 6° 00´

	State
	Central Equatorial

	County
	Terekeka 

	Payam
	Tali 

	Name of the common next level referral facility
	Tali PHCC

	Structure

	Is the facility newly constructed, constructed or planned to be constructed or rehabilitated?
	New construction
	Rehabilitation of existing structures

	Status of construction 

	0%
	15%
	50%
	70%
	85%
	100%
	NA

	Does the unit have continuous access to a safe water source within a distance of 100 meters?
	Yes
	No



	Type of water source
	Borehole 
	Rainwater catchment
	Shallow well
	Other

	Number of latrines in use at the facility
	Male:  0
	Female: 0

	Beneficiaries

	Target beneficiaries 

	4000

	Number of first consultations
	486

	No of children under 6 years that received EPI
	Included in the routine immunisation coverage

	No of first antenatal care visits
	5

	No of deliveries at facility
	0

	No of mothers and babies attending mother and child health clinics
	0

	TOTAL direct beneficiaries 

	4,491

	No of referrals to next level health facility
	0


	Name and geography
	

	Name of facility
	 MOKIDO

	Type of facility 
	PHCC
	PHCU
	Mobile clinic

	GPS coordinates
	Longitude: E 30° 44´
	Latitude: N 5° 57´

	State
	Central Equatorial

	County
	Terekeka 

	Payam
	Tali 

	Name of the common next level referral facility
	Tali PHCC

	Structure

	Is the facility newly constructed, constructed or planned to be constructed or rehabilitated?
	New construction
	Rehabilitation of existing structures

	Status of construction 

	0%
	15%
	50%
	70%
	85%
	100%
	NA

	Does the unit have continuous access to a safe water source within a distance of 100 meters?
	Yes
	No



	Type of water source
	Borehole 
	Rainwater catchment
	Shallow well
	Other

	Number of latrines in use at the facility
	Male:  0
	Female: 0

	Beneficiaries

	Target beneficiaries 

	4000

	Number of first consultations
	876

	No of children under 6 years that received EPI
	Included in routine immunisation coverage

	No of first antenatal care visits
	8

	No of deliveries at facility
	0

	No of mothers and babies attending mother and child health clinics
	0

	TOTAL direct beneficiaries 

	4,884

	No of referrals to next level health facility
	0


	Name and geography
	

	Name of facility
	 ATIIT

	Type of facility 
	PHCC
	PHCU
	Mobile clinic

	GPS coordinates
	Longitude: E 30° 12´
	Latitude: N 6° 12´

	State
	Central Equatorial

	County
	Terekeka 

	Payam
	Tali 

	Name of the common next level referral facility
	Tali PHCC

	Structure

	Is the facility newly constructed, constructed or planned to be constructed or rehabilitated?
	New construction
	Rehabilitation of existing structures

	Status of construction 

	0%
	15%
	50%
	70%
	85%
	100%
	NA

	Does the unit have continuous access to a safe water source within a distance of 100 meters?
	Yes
	No



	Type of water source
	Borehole 
	Rainwater catchment
	Shallow well
	Other

	Number of latrines in use at the facility
	Male:  1
	Female: 1

	Beneficiaries

	Target beneficiaries 

	4000

	Number of first consultations
	1119

	No of children under 6 years that received EPI
	Included in the routine immunisation coverage

	No of first antenatal care visits
	5

	No of deliveries at facility
	0

	No of mothers and babies attending mother and child health clinics
	0

	TOTAL direct beneficiaries 

	5,124

	No of referrals to next level health facility
	0


	Name and geography
	

	Name of facility
	KROTNYUMBO

	Type of facility 
	PHCC
	PHCU
	Mobile clinic

	GPS coordinates
	Longitude: E 30° 50´
	Latitude: N 5° 51´

	State
	Central Equatorial

	County
	Terekeka 

	Payam
	Tali 

	Name of the common next level referral facility
	Tali PHCC

	Structure

	Is the facility newly constructed, constructed or planned to be constructed or rehabilitated?
	New construction
	Rehabilitation of existing structures

	Status of construction 

	0%
	15%
	50%
	70%
	85%
	100%
	NA

	Does the unit have continuous access to a safe water source within a distance of 100 meters?
	Yes
	No

 

	Type of water source
	Borehole 
	Rainwater catchment
	Shallow well
	Other

	Number of latrines in use at the facility
	Male:  1
	Female: 1

	Beneficiaries

	Target beneficiaries 

	4000

	Number of first consultations
	288

	No of children under 6 years that received EPI
	Included in the routine immunisation coverage

	No of first antenatal care visits
	5

	No of deliveries at facility
	0

	No of mothers and babies attending mother and child health clinics
	0

	TOTAL direct beneficiaries 

	04,293

	No of referrals to next level health facility
	0

	No of referrals to next level health facility
	0


	Name and geography
	

	Name of facility
	 MADING

	Type of facility 
	PHCC
	PHCU
	Mobile clinic

	GPS coordinates
	Longitude: E 03° 47´
	Latitude: N 5° 51´

	State
	Central Equatorial

	County
	Terekeka 

	Payam
	Tali 

	Name of the common next level referral facility
	Tali PHCC

	Structure

	Is the facility newly constructed, constructed or planned to be constructed or rehabilitated?
	New construction
	Rehabilitation of existing structures

	Status of construction 

	0%
	15%
	50%
	70%
	85%
	100%
	NA

	Does the unit have continuous access to a safe water source within a distance of 100 meters?
	Yes
	No



	Type of water source
	Borehole 
	Rainwater catchment
	Shallow well
	Other

	Number of latrines in use at the facility
	Male:  1
	Female: 1

	Beneficiaries

	Target beneficiaries 

	4000

	Number of first consultations
	946

	No of children under 6 years that received EPI
	Included in the routine immunisation coverage

	No of first antenatal care visits
	8

	No of deliveries at facility
	0

	No of mothers and babies attending mother and child health clinics
	0

	TOTAL direct beneficiaries 

	4,954

	No of referrals to next level health facility
	0


	Name and geography
	

	Name of facility
	 PAGARA

	Type of facility 
	PHCC
	PHCU
	Mobile clinic

	GPS coordinates
	Longitude: E 30° 39´
	Latitude: N 6° 00´46.67’’

	State
	Central Equatorial

	County
	Terekeka 

	Payam
	Tali 

	Name of the common next level referral facility
	Tali PHCC

	Structure

	Is the facility newly constructed, constructed or planned to be constructed or rehabilitated?
	New construction
	Rehabilitation of existing structures

	Status of construction 

	0%
	15%
	50%
	70%
	85%
	100%
	NA

	Does the unit have continuous access to a safe water source within a distance of 100 meters?
	Yes
	No



	Type of water source
	Borehole 
	Rainwater catchment
	Shallow well
	Other

	Number of latrines in use at the facility
	Male:  1
	Female: 1

	Beneficiaries

	Target beneficiaries 

	4000

	Number of first consultations
	1179

	No of children under 6 years that received EPI
	Included in the routine immunisation coverage

	No of first antenatal care visits
	4

	No of deliveries at facility
	0

	No of mothers and babies attending mother and child health clinics
	0

	TOTAL direct beneficiaries 

	5,183

	No of referrals to next level health facility
	0


	Management, staff and capacity building

	Who manages the facility? 
	MoH
	NGO
	Church
	Community

	Please indicate below the staff you have available in the facility and on which pay roll they are
	No. of staff 
	Paid by:

	
	
	NGO
	MoH
	Other

	Clinical Officer
	
	4
	
	

	Nurse – enrolled
	
	5
	
	

	Nurse – auxiliary
	
	
	
	

	Midwife – enrolled
	
	4
	
	

	Midwife – auxiliary
	
	
	
	

	Lab – technician/technologist
	
	2
	
	

	Lab – attendant-Asssitant
	
	
	
	

	Pharmacy technician
	
	1
	
	

	Pharmacy attendant
	
	
	
	

	EPI vaccinators
	
	-
	
	Paid by COMPASS  

	CHW (with at least 9 months of training)
	
	4
	-
	

	TBA (with at least 3 months of training)
	
	3
	-
	-

	TOTAL
	
	Male: 12
	Female: 11

	Support staff (drivers, cleaners, watchmen, etc)
	
	13
	
	

	No of staff that received short term training 
	0

	Total no of training days (short term training) 
	0

	Sustainability

	No of members in Village Health Committee
	Female: 
	Male:

	No of meetings held
	4 meetings 

	No of members trained
	0

	Total no of training days
	0

	Describe the actions taken by the Village Health Committee
	They are requesting to be trained to take their stand in the day-to-day activities of the facilities


	No of facilitation visits by NGO to the facility 
	Field visits are done on weekly basis 

	No of facilitation visits by MoH to the facility
	

	Environment

	Is incinerator for safe medical waste disposal in place? 
	Yes 
	No

	Is an autoclave available and used for sterilization? 
	Yes 
	No

	Drugs

	Were at the last day of the reporting period (quarter) all drugs available as recommended by the MoH? 15
	Yes 
	No

	What percentage of the drugs was received from which institution? (estimate)
	MoH:
%
	NGO:

100% supplementary in the reporting period: Last yr MOH drug kits still in use
	Other (name):
%

	Reporting

	No of monthly reports submitted to MoH
	


4 Drinking Water
Provide details for each water point constructed, rehabilitated or planned to be constructed or rehabilitated under BSF funding. 

	Name and geography
	

	Name of water point
	TALI CENTRE

	DW –WES database No.
	

	GPS coordinates
	Longitude: E 30° 46´
	Latitude: N 5° 53´

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	60

	Yield [l/hr]
	1300

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Earmarked for submersible 


	Name and geography
	

	Name of water point
	 KOKUYU

	DW –WES database No.
	

	GPS coordinates
	Longitude:  E 30° 38´
	Latitude:  N 5° 56´

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	72

	Yield [l/hr]
	1800

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 JODU

	DW –WES database No.
	

	GPS coordinates
	Longitude: E30° 48´  
	Latitude: N 5° 59´ 

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	62

	Yield [l/hr]
	1900

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 DARI

	DW –WES database No.
	

	GPS coordinates
	Longitude: E  30° 45´  
	Latitude: N 6 ° 00´

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	70

	Yield [l/hr]
	3000

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 MOKIDO

	DW –WES database No.
	

	GPS coordinates
	Longitude:  E30° 45´
	Latitude: N 5° 56´

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	60

	Yield [l/hr]
	1700

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 BARI

	DW –WES database No.
	

	GPS coordinates
	Longitude:  E 30° 43´  
	Latitude: N 5° 58´

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	60

	Yield [l/hr]
	1700

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 TEMCARI

	DW –WES database No.
	

	GPS coordinates
	Longitude: E30° 46´
	Latitude: N   5° 54´  

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	50

	Yield [l/hr]
	2100

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 LOKULE

	DW –WES database No.
	

	GPS coordinates
	Longitude: E  30° 46´
	Latitude: N 5° 55´

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	58

	Yield [l/hr]
	2000

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 UMOR

	DW –WES database No.
	

	GPS coordinates
	Longitude: 30° 46´  
	Latitude: 5° 54´  

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	

	Yield [l/hr]
	

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 GARUTA 

	DW –WES database No.
	

	GPS coordinates
	Longitude: E 30° 46´  
	Latitude:  N 5° 54´

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	

	Yield [l/hr]
	

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 DAUREN

	DW –WES database No.
	

	GPS coordinates
	Longitude: 30° 46´  
	Latitude: N 5° 53´ 

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	60

	Yield [l/hr]
	1300

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 MINA

	DW –WES database No.
	

	GPS coordinates
	Longitude: E 30° 44´  
	Latitude: N 5° 48´ 

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	66

	Yield [l/hr]
	1200

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 BUKON

	DW –WES database No.
	

	GPS coordinates
	Longitude: 30° 46´ 8.4’’  
	Latitude: N 5° 55´ 55.1’’ 

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	54

	Yield [l/hr]
	1500

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 AQUADIER

	DW –WES database No.
	

	GPS coordinates
	Longitude: 30° 46´ 8.4’’ 
	Latitude: N 5° 55´ 41.3’’

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	64

	Yield [l/hr]
	1500

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 GUNYE

	DW –WES database No.
	

	GPS coordinates
	Longitude: E 30° 46´ 38.31’’ 
	Latitude: N 5° 57´ 00.64’’ 

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	56

	Yield [l/hr]
	1900

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 PAGARA

	DW –WES database No.
	

	GPS coordinates
	Longitude: 30° 45´ 56.27 
	Latitude: N 6° 00´ 46.67’’ 

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	70

	Yield [l/hr]
	2000

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 TRIATH (RORO)

	DW –WES database No.
	

	GPS coordinates
	Longitude: 30° 39´ 19.82”  
	Latitude: N 6° 07´ 17.14” 

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	 50

	Yield [l/hr]
	2500

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Name and geography
	

	Name of water point
	 DURA ATIIT

	DW –WES database No.
	

	GPS coordinates
	Longitude: 30° 34´ 27.86  
	Latitude: N 6° 10´ 19.27”

	State
	Central Equatoria 

	County
	Terekeka

	Payam
	Tali

	Water point

	Is the water point newly constructed, rehabilitated or planned to be constructed or rehabilitated? 
	New construction
	Rehabilitation 

	Status of construction/ rehabilitation?
	Not yet started
	In progress
	Completed

	Type of water source
	Borehole
	Shallow well
	Spring
	Rainwater catchment

	Is the water point fenced?
	Yes
	No

	If rehabilitation

	Describe the works done during rehabilitation
	N/A

	If newly constructed – borehole

	Depth of the borehole [m]
	46

	Yield [l/hr]
	1100

	How many hours a day is there continuous yield? 
	-

	Is test pumping done? If yes, mention hours and sustainable discharge.
	Hr
	l/hr

	Is the borehole completion report submitted to state, WES database and BSF secretariat (including test pump readings)
	Yes
	No

	Are water quality tests done and submitted to State, WES database and BSF secretariat
	Yes
	No

	Was drilling successful?
	Yes
	No

	Is, according to the water quality test results, the water safe for human consumption? 

	Yes
	No

	What kind of pump is installed?
	IM2
	Afridev
	Other  


	Sustainability and Capacity Building

	Who manages the water point? 
	Government
	NGO
	Church
	Other: Community

	No of members of the Water Users Committee 
	Male: 
	Female:

	How many members were trained?
	Male:
	Female:

	Total no of training days 
	

	No of voluntary pump mechanics trained
	Male: 30
	Female:

	Total no of training days 
	

	Do the pump mechanics have access to tools and spare parts?
	Yes
	No

	Who provides these tools and spare parts?
	NGO

	Does the community pay user fees?
	Yes
	No

	Does the community contribute to the maintenance/ repair of the water point, and how (eg fencing, labour, etc)?
	NO

	Is there a water department at county level?
	Yes
	No

	Is there a water department at payam level?
	Yes-composed of one person
	No

	No of visits by water department staff to the water point?
	-


5 Sanitation

	Household latrines per County

	County: please mention the name of the county – Terekeka(Tali and Tindilo)

	No of sanitation campaigns conducted 
	2

	Average number of people present at these campaigns (estimate)
	Male: 132
	Female: 34

	Total number of households that committed to construct a latrine
	60

	No of latrine slabs made
	424

	No of latrine slabs provided to households
	400

	No of households latrines built
	50


6 Long term training and Capacity Building
Please provide below a list of people that receive long-term training (more than 1 month) during the total duration of the project.

	Long term training - Primary Health

	Kind of training
	No of trainees
	Length of training
	Start Date
	End Date

	M&E
	James Dut Adeng
	1 month
	6th- August 2007
	2nd Sept  2007

	Health Service Organisation and Management
	Niconora Magot Mathew
	1 month
	13th August 
	

	Community health Workers
	16#
	9 months
	2008
	Dec 08

	Training on EmOC in Emergencies /conflict settings
	Mary E
Sunday N.
	1 month
	May 2008
	-

	Long term training - Drinking Water

	Kind of training
	No of trainees
	Length of training
	Start Date
	End Date

	-
	
	
	
	

	
	
	
	
	

	
	
	
	
	


	Capacity Building
 per County

	County: please mention the name of the county

	Health - No of people trained at the Health Department (county and payam level) of counterpart 

	4

	Health - No of training days for capacity building of local counterparts
	14 daysX2 participants = 28 training days
30 days X2 participants = 60 training days

Total training days = 88

	Health - Is there a capacity building plan available in view of the transition of the facility from NGO to MoH/ church/ etc. 
	Yes
	No

	Water - No of people trained at the Water Department (county and payam level) of counterpart
	-

	Water - No of training days for capacity building of local counterpart
	-

	Water - Is there a capacity building plan available in view of the transition of the water point from NGO to MoH/ church/ etc. 
	Yes
	No

	Has the water department adequate tools and spare parts for a complete water point rehabilitation?
	Yes
	No

	Workshops/ training/ campaigns

	Describe the awareness campaign activities that your organisation conducted in this quarter (subject, duration, no of people attended, outcomes, etc) 
	· Community mobilization, sensitization meetings with county development committee, village health development committee and PHC management committee: Topics covered: health promotion through water and sanitation, personal hygiene, domestic hygiene, health development , concept and principle of community based health care, including HIV/AIDS and the importance and benefits of attending antenatal care/health service utilization. The right of use of the facilities was the corner stone of the training to enable the community develop health seeking behaviour. 168 people attended (132 male, 34 female).
· Training of women groups on EmOC, Women roles in EMOC and referral. 
· Refresher training of TBAs and community health workers 
· 52 (41 M & 11F) CHW &TBA trained on safe/clean deliveries, clinical management of common illnesses, ANC attendance, family planning,  and early treatment/ referral
Training workshop for 
COMPASS staff (9  people (7 male&2 Female) on EPI



7 Comments/ Implementation Issues
1. Please give below additional comments and or describe the implementation issues that arose in this quarter 
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8 Activity Schedule next Quarter

Please include below the activity schedule of next quarter. Based on the previously established Logical Framework (proposal).

	Activities
	Quarter 3 2009
	Description of activities (if needed)

	
	July 09
	August 09
	September 09
	

	Result 1: Improved health service provision and preventive health services through health facilities and outreach service
	
	
	
	Through dedication and commitments to the service of the under privileged people, AMREF will continue to provide uninterrupted clinical health care services as well as promotive and preventive care services in primary health centres and units (PHCCs/PHCUs).
Provision of curative care services: will be through medical consultations, diagnosis and treatment of cases. Laboratory services at the PHCCs will continue to provide confirmatory diagnosis of some of the cases seen by clinicians. Admissions and referrals of cases to higher facilities for further management will continue.
Promotive: promotive health care services will include Antenatal care (ANC) services for pregnant mothers, assisted delivery services within health facilities and within homes by trained Traditional Birth Attendants (TBAs), post natal care services, family planning and other reproductive health services.

Preventive: preventive health services will include immunisation of children below five years and that of women of child bearing age. Health education and training of identified community leaders will continue uninterrupted.

	Activity 1.1:  Community mobilization, sensitization  
	X
	X
	X
	Community mobilisation on advocacy and sensitisation will remain the corner stone strategy of reaching the communities with integrated messages on health education and the right of use the facilities; health, water and sanitation facilities. Also to enhance health seeking behaviour in the beneficiaries. Community mobilisation will be conducted regularly in order to change the behaviours of the community towards positive living in terms of accessibility of facilities provided and above all to enhance the spirit of ownership in the community through involvement and full participation of the community themselves in day-to-day health activities. 

	Activity 1.2: procurement of supplementary drugs and other basic supplies for H/F
	X
	X
	X
	AMREF will continue to replenish supplementary drugs and other supplies in case of any shortfalls in the stock or health facilities on demand  and according to the consumption and will always monitor rational use of these medicines.

	Activity 1.3: Provision of health care services and RH services in PHCCs/Us
	X
	X
	X
	

	Activity1.4: Provision of high impact services for children under 5 yrs and women of reproductive age
	X
	X
	X
	

	Activity 1.5: Provide comprehensive reproductive health services, safe motherhood, family planning, HIV/AIDS awareness and referral for pregnant women who experience emergency obstetrics complications
	X
	X
	X
	

	Activity 1.6: Referral of patients to appropriate medical centres – Lui
	X
	X
	X
	

	Strengthen ORS corners where they exist and establish where missing
	x
	X
	
	

	Install EPI facilities – fridge  and solar system
	 
	X
	X
	

	Strengthen community referral system – to PHCUs and PHCCs by provision of tricycles
	
	X
	X
	

	Result 2: Improved health seeking behaviour among the beneficiary community;
	
	
	
	

	Refresher Training of TBAs/MCHW in EmOC
	X
	X
	
	 

	Training of HIV/AIDS peer educators
	
	X
	X
	

	Training of hygiene promoters
	
	x
	
	

	Facilitate community health/hygiene education  workshops at PHCCs/Us and 
campaigns and other community initiative /events


	
	x
	x
	

	Result 3: Empowered beneficiaries to manage health and WATSAN facilities in the project area.
	
	
	
	

	Training of CHD, VHC and clinic staff – HMIS, disease surveillance
	X
	X
	X
	 

	Training of CHD and payam public health officer on leadership/public health/health promotion
	
	X
	X
	

	Capacity building  for COMPASS,  


	x
	x
	
	

	Training of hand pump mechanics
	X
	X
	X
	


Annex: New Drilled Bore boles
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Annex: Rehabilitated boreholes
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Poor roads network


Inaccessibility of project areas due to heavy rains


Ware and tear of vehicles as a result of bad roads infrastructure


Limited supervision of health activities leading to delayment in drugs distribution to the facilities


Insecurity in Tindilo Payam following cattle raids between the Dinka and Mundari communities  











Please provide here a brief summary of the project


Project background: Terekeka County has been identified as having both a low level of service provision and a high incidence of both returnees and IDPs passing through or returning to the area as it is a significant migration hub. Preventable diseases such as malaria, URTI and intestinal infestations are among the major causes of morbidity/mortality among the vulnerable populations. 





Objectives: Reduced morbidity and disability associated with diseases especially waterborne illnesses and immunizable diseases 





Activities:  Procurement and installation of Equipment/supplies and materials, drugs and distribution to health facilities;  provide health care services;  Provide high impact services including malaria control program through distribution of free LLITNS to under five children, pregnant and lactating mothers and RH services; Health promotions for utilization of health services and water/hygiene promotion, Capacity building/training of health workers and beneficiary community including CHD





Results: Improved health service provision and preventive health services through health facilities and outreach service; improved health seeking behaviour among the beneficiary community; Empowered beneficiaries to manage health and WATSAN facilities in the project area.
































Results:











� The target beneficiaries are according to the BPHS 50,000 for a PHCC and 15,000 for a PHCU.


� Direct beneficiaries is the sum of: a)  number of first consultations; b) No of children under 6 years that received EPI; c) No of first antenatal care visits; d) No of deliveries at facility; e) No of mothers and babies attending mother and child health clinics. 


� The indirect beneficiaries are the total population in the county divided by the number of health facilities (PHCUs, PHCCs and hospitals) that are operational in the county.


� As per SPHERE guidelines this is 500 people per water point.


� Direct beneficiaries are the county population divided by the amount of water points in the county. However, please mention clearly in case there are also other sources of water available.


� 0% not yet started; 15% foundation in place; 50% walls up to ring beam; 70% roof completed; 85% doors, windows and ceilings fitted; 100% electrical wiring and water system in place, painting and finishing completed.


� In accordance to MoH – BPHS this is 15,000 per PHCU and 50,000 per PHCC


� Direct beneficiaries is the sum of: a) number of first consultations; b) No of children under 6 years that received EPI; c) No of first antenatal care visits; d) No of deliveries at facility; e) No of mothers and babies attending mother and child health clinics.
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� The Water Quality Guidelines of the GoSS are not officially launched, therefore it is recommended to use the WHO guidelines as a standard.
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� The Water Quality Guidelines of the GoSS are not officially launched, therefore it is recommended to use the WHO guidelines as a standard.


� Capacity building includes among others training and provision of spare parts, tools, means of transport, etc.


� In view of the transition of the health facility/ school/ water point from the NGO to the counterpart, counterpart can be the government, church, local NGO, etc.
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Imagine the result
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