	
	BSF Implementation Update to end of June 2008

	
	Lead Agency & Consortium
	State

&

Sector
	Status end of June 2008

	1.1
	AMREF, Aquafund, Accomplish
	Central Equatoria,      P. Health and WES
	· One of the 2 targeted PHCC complete and second at 90%

· Four out of 8 targeted PHCUs complete and remaining to be completed before 30 September 2008

· All targeted 30 boreholes completed by WPC training ongoing

· Five hundred latrine slabs distributed

	1.2
	Caritas (AVSI, Diocese of Torit)
	Eastern Equatoria; P.Ed, P.Health and WES
	· Of the targeted 4 primary schools, one completed and one is at 80% to be completed before 30 September; the 3rd and 4th delayed but foundation completed and materials on site

· The one targeted PHCC is completed and equipped ready for handing over;

· All 8 targeted PHCC for services are on schedule

· Of the targeted 20, 18 boreholes completed

· One gravity scheme completed as per schedule



	1.3
	CCM
	Warrap State; P.Health
	· Marial Lou hospital operational 

· As per target 2 PHCC upgraded and complete

· Two of the targeted 3 PHCU upgraded and complete

· Six instead of the targeted 4 PHCU provided with services



	1.4
	Medair
	N.Upper Nile and Jonglei; WES
	· All 15 targeted boreholes have been completed but some have low yield and are salty;

· All 5 shallow wells as per target rehabilitated

· Instead of the targeted 25, MEDAIR completed 1034 pit latrines (high community participation made it possible to increase the number of latrines



	1.5
	Oxfam
	N.Upper Nile and Jonglei; WES
	· 71 of the targeted 80 boreholes completed

· 24 (against a target of 20) boreholes rehabilitated

· All targeted 100 latrines completed



	1.6
	SC-US (NIP, MRDO)
	U.Nile; P.Health and WES
	· One of the targeted 2 , one PHCC completed

· Target of 7 PHCU to be constructed reduced to 5 which have been completed

· Only 4 out 20 boreholes completed and funds for remaining subtracted from SC-US’s BSF Grant



	2.1
	Goal (SAFORD, SDA)
	U.Nile; P.Health
	Conform targets:

· the construction and rehabilitation of 1 PHCC completed

· the construction of 4 PHCU completed and 

· one PHCU provided with services only



	2.2
	HASS
	Central Equatoria; P.Ed.
	Of the targeted 7 schools to be constructed:

· 6 are at 95% completion 

· 7th school still under construction but to be completed before 30 September

· Only one PTA trained



	2.3
	IRC (UGWA)
	N.BEG; WES
	Of the targeted 35 boreholes work completed stands at:

· 35 new boreholes completed

· 19 boreholes rehabilitated

· Training Water Point Committees ongoing



	2.4
	Merlin (AVSI)
	E.Equatoria; P.Health
	· The one targeted PHCC to be constructed is at 90% complete 

· Two of the 3 targeted PHCU complete

· Support to Antenatel & Maternity clinic of Torit hospital ongoing



	2.5
	OVCI (Catholic Diocese of Juba)
	Central Equatoria;  P.Health
	As per target 4 PHCC rehabilitated and services being provided



	2.6
	SC-UK (SC-US, SC-Sweden)
	W.BEG, Jonglei and W.Eq.
	The target of 9 primary schools includes actually 8 schools and 1 teacher training centre:

· The teacher Training centre is completed 

· Of the remaining 8 targeted schools 2 are complete

· Two more will be completed before 30 September 

· The construction is 4 is still ongoing and this will not be completed 30 September



	2.7
	Tearfund (Medair)
	U.Nile; P.Health
	· All 3 targeted PHCC to be constructed completed

· All 4 targeted PHCU to be constructed completed

· One PHCC supported with services as per target

· Nine PHCU provided with services (against target of 7)


	2.8
	World Relief (ECS)
	W.Eq., C.Eq., Jonglei, U.Nile and Warrap
	· On target 400 primary education teachers received training and

· 40 head teachers trained

· Juba Resource Centre for teacher operational




