Save the Children UK
Basic Information about the Organisation and Partners.
	Name of Lead Organisation

Partner 1

Partner 2
	Save the Children UK
SC-US

SC-Sweden

	Address of Lead Organisation
	P.O. Box 48700-00100
Nairobi, Kenya

	Grant Contract Number
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	Gogrial West County/ Abyei area in Warrap State, 

Jur River County, Western BEG State

Twic East and Bor Counties, Jonglei State

Mvolo County, Western Equatoria State
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Project Basic Data (not more than half a page)

	A brief summary of the project, including a short description of

· Project background: These locations have minimal or non-existent basic service provision due to the effects of severe conflict. Some areas are inaccessible and populated by marginalised groups. Some areas are surrounded by swamps cutting off the inhabitants. 
· Objectives: Increase access to quality basic education for girls and boys in Southern Sudan.
· Results: 
1. Increased access of boys and girls to Primary education by constructing schools, providing furniture, providing teaching materials and equipment.

2. Training for Primary and ALP Teachers, Head Teachers, Supervisors and Tutors, carried out.  

3. Government institutions for Primary Education at MOEST, State, County, PTA and SAT levels, strengthened. 
This version can remain the same for all the reports


	
	
	Population
	Targeted Beneficiaries 

	State
	Warrap
	
	

	
	
	Host
	Returnees

(have returned)
	IDP (will leave to go home)
	

	County
	Gogrial West
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	State
	Western Bahr El Ghazal
	2,200,000
	
	
	

	County
	Jur River
	880,000
	
	
	

	
	Marialbai Payam
	161,300
	
	
	

	
	Kuajiena Payam
	132,000
	
	
	

	
	Wanu Bai Payam 
	117,300
	
	
	

	
	
	
	
	
	

	Total Population
	
	
	
	

	State
	Jonglei
	SC Sweden
	
	
	

	County
	Bor
	
	
	
	

	
	Twic East
	
	
	
	

	Total Population
	
	
	
	

	State
	Western Equatoria
	
	
	
	

	County
	Mvolo
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	Total Population
	
	
	
	

	Grand Total Population
	4,411,000
	78,745 ( 20,558 girls)


	Activities
	Quarter 
	Comments on Status

	
	
	
	
	

	R1: Result 1: 
	
	
	
	

	A1.1. Classrooms in 9 schools constructed with sanitary facilities especially for girls
	
	
	
	3- SCUK :
1. Achungchung School 80%

2. Nyinn Akok – Not yet started

3. Erineo School – Not yet started 
3 Schools SC US

4. Domeri – Not byet Started 

5. Yeri – Not yet started

6. Kulu -  Not yet started 

3 Schools SCS

7. – Not yet started 

8. – Not yet Started 

9. –Not yet started 

	A1.2 Support to 43 existing schools with teaching &  learning materials
a. P5-P8 teaching materials in 43 schools

b. ALP teaching materials in 21 schools (Level one to 4)
c. All curriculum supportive learning materials
	
	
	
	SCUK – 21 schools (a & b
SCUS – 11 schools

SCS – 11 schools 
(Agreed to go ahead and buy books, deliver them to schools)


	A1.3. Five 5 boreholes drilled in beneficiary schools in Jonglei State by SCS. 
	
	
	
	Sites of Bores holes 

SCS will provide the names of the boreholes and GPS for the locations.  

	A1.4. Provide desks for 9 schools.
	
	
	
	SCUK – 552 double desks for 3 schools (Purchase in process)
SCUS – 552 double desks for 3 schools ( When to be purchased)
SCS – 552 double desks for 3 schools (When to be purchased)

	A1.5. Furniture and books for resource Centres in 15 schools.
	
	
	
	5 Schools in Mvolo 5 schools in Jonglei)
5 Schools in Western BEG 
SCUK, SCS & SCUS to provide the names of the schools.



	A.6 2000 comfort kits supplied to girls in ?? …schools.
	
	
	
	1. SCS

2. SCUK – ( would like to funds for hygiene promotion for sustainability than giving out the kits to children).
3. SCUS 

	R2: Result 2
	
	
	
	

	A2.1 270 teachers trained on Phase training for three months period in four states.
(Child Protection, gender, HIV&AIDS mainstreaming) 


	
	
	
	SCUK 100 Teachers

SCUS 50 teachers 
SCS 120 teachers 
SCUK-Henry Acai (will report on the number course that will be carried out, how many participants per course, the location of training, and the timing- when these course are to take place).  

	A2.2 Construct / Rehabilitate 2 County Education Centres 9CECs)

1. Waat – SCUK

2. –Lualdit – SCS

	
	
	
	1. Waat - SCUK – Not yet started 
2. –Lualdit – SCS – Not yet started  

	A 2.3  Training of PTAs in 43 schoiols
	
	
	
	· SCUS11 schools 
· SCUK 21 schools  ( training for 14 schools out of 21, has been completed, 9 to be completed)

· SCS 11 schools 

	Result 3: 
	
	
	
	

	A3.1 2 local Sudanese Organisation supported 
	
	
	
	1. CIDF  (SCUS) – Capacity assessment for CIDF completed 
2. HARD (SCUK) – Capacity assessment for HARD to be completed in quarter 4.

	3.2 Secondment of  MOEST 
	
	
	
	1 Will work to the end of the project

	3.3 Development of a Handbook for Inspectors
	
	
	
	What is the Status (Secondment team to provide answer)

	3.4 Camping equipment (SCUK)
	
	
	
	SCUK to purchase the camping equipment 

	3.5 SAT activities (Cultural, media, Rights, inter-school activities.
	
	
	
	SCUK to carry out SAT activities in schools they support.

	
	
	
	
	










































































