· One of the 2 targeted PHCC complete and second at 90%

· Four out of 8 PHCUs complete and remaining to be completed before 30 September 2008

· All targeted 30 boreholes completed by WPC training ongoing

· Five hundred latrine slabs distributed

Nine month extension (1 October 2008-30 June 2009) with max GBP 500,000 to:

Operate 2 PHCC and 8 PHCU (including training, salaries, drugs and bednets)

· Of the target 2 PHCC 1 is complete and the second is at 90%;

· 4 of the 8 target PHCU complete and remaining 4 on schedule to be    completed by 30 September

· Cumulative 39000 (rounded) consultations registred

· All targeted 30 boreholes completed

Slabs of all targeted 500 latrines distrubuted
	Construct 4 P.Schools; construct 1 PHCC; 20 new boreholes (target 20,000 including 1 gravity scheme);100 latrines
	Targets achieved except 2 remaining schools. 1 PHCC complete and equipped, 9 others provided with equipment; 18 boreholes complete and one gravity scheme. IOM says 1,320 refugees returned to EEq in 2007; project is extended to end Sept. '08.


CARITAS

One of the 4 targetted P.school complete and in operation (948 students); 2nd school at Louwi 80% complete, for schools 3& 4 materials on site and foundations complete (delayed because of funding);[image: image1.png]



