BSF Implementation Update – Third Round

Implementation 3rd Round
	Lead Agency & Consortium
	State & Sector
	Status 01-03-09
	Training (long-term)

	IRD
	Jonglei      
Primary Health

Primary Education

Water & Sanitation
	· BSF project manager arrived and in the field.

· 9th of March kick-off consultation meeting with county officials and beneficiaries to get a clear idea on the needs.
· Need to establish a whole new compound at Duk county.

· Construction material are ordered and materials need to be transported to the construction site before rainy season.
	· Training target not yet clear, only clear after the consultation meeting at the 9th of March.

	World Relief
	All States
Primary Education


	· Education Coordinator/ Manager just arrived, will have meeting during the course of the week.
	· See target table

	Concern Worldwide
	Northern Bahr al Ghazal
Primary Health
	· Construction of two PHCUs and rehabilitation of one PHCU. 

· Would like to start with construction this month, however problems with work permits for skilled labourers.
· According to workplan should training already have been started.
	· 4 nurses 
· 2 Community midwives 
· 1 lab technician

· 1 pharmacist



	Oxfam Novib (MRDA, NSWF)
	Western Equatoria
Primary Education
	· Tender procedure in progress for construction
	

	CMS Ireland
	Central Equatoria

Primary Health Primary Education
Water & Sanitation


	· 2 mobile clinics near ordering
· Tender procedure for construction of schools in progress.
· Will complete the PHCC, however difficulties with getting the staff on the health pay roll.
	· 2 health students in Kampala - ongoing

	Oxfam GB
	Upper .Nile
Water & Sanitation
	· Ongoing programme, in progress
	

	Intermon Oxfam
	Western Bahr El Ghazal
Water & Sanitation
	· Requested for update
	

	Swiss Red Cross
	Unity
	· Ongoing project, already started in July, combined funding.
· In the process of transporting the building materials to Bentiu for the first PHC facilities
	

	DoR
	Northern Bahr el Ghazal, Warrap Lakes
Primary Education
	· Engineer and project manager in the field
· Tender procedure finalised and constructor can arrive every moment to start with rehabilitation of first schools

· Trainings are planned
	

	AMA
	Warrap
	· Second rig and construction materials ordered.
· Schools designed and discussed with county officials
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