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1.1 AMREF

AquaFund,A

ccomplish 01.02.06 31.12.08 35 1,565,924

1.2 CARITAS

AVSI, 

Diocese Torit 01.02.06 31.12.08 35 2,093,959

1.3 CCM NA 01.02.06 31.12.08 35 1,086,942

1.4 MEDAIR NA 01.02.06 31.01.08 27 586,287

1.5 OXFAM NA 01.04.06 31.12.08 33 1,962,990

1.6 SC-US

Gardos,NIP,

MRDO 01.05.06 31.12.08 32 1,384,528

8,680,630

Table 1-1. Lead agents with BSF Grants (first round)


[image: image2.emf]  NGO PE PH Drinking Water Sanitation Total State

County

Payam

1.1

AMREF 161,533 19,420 60 181,013

Central Equatoria Terereka Dari, Tindilo, Salama

1.2

Caritas 948 218,269 16,196 780 235,245

Eastern Equatoria. Torit, Budi, Magwi, 

Ikwotos, Kapoeta

1.3

CCM 449,438 449,438

Warrap Tonj

1.4

MEDAIR 13,350 13,350

Nothern Bahr-El-Ghazal Aweil Centre, Renk, 

Khorflous, Ayoh

Awoda, Payour, Atar, 

Ayod

1.5

OXFAM 95,378 370 95,378

Eastern Equatoria, 

Jonglei, Upper Nile and 

Unity

Eastern Equitoria, 

Jongolei, Upper Nile and 

Unity

Torit, Akobo, Maban, 

Luakpiny, Maiwut, 

Mayendit, Leer

1.6

SC-US 190,000 1,450 400 191,850

Upper Nile Mabaan, Maiwut

  Totals

948 1,019,240 145,794 1,610 1,166,274

     

Beneficiaries  TABLE 1-2
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Budget 

GBP

2.1 GOAL SAFORD, SDA 01.02.07 31.12.08 23 968,929

2.2 HASS N.A. 01.01.07 31.12.08 24 1,154,056

2.3 IRC UGWA 01.04.07 31.12.08 21 729,770

2.4 MERLIN AVSI, CHIWESE 01.01.07 31.12.08 24 1,128,836

2.5 OVCI Juba Catholic Archdiocese 01.01.07 31.12.08 24 455,817

2.6 SC-UK SC-US, SC-Sweden 01.01.07 31.12.08 24 1,713,057

2.7 TEARFUND MEDAIR 01.01.07 31.12.08 24 2,428,696

2.8 WORLD RELIEF ECS 01.02.07 31.12.08 23 366,398

8,843,497

Table 2-1. Lead Agencies with BSF Grants (second round)


[image: image4.emf]Lead agency PE PH WES Total State County

GOAL 100,691 100,691 Upper Nile Bailet, Adong, Galashel, Doma, 

and Akoka Corridor

HASS 2,240 2,240 Central Equitoria  Terekeka, Lainya, Kajokeji

IRC 23,324 23,324

MERLIN 133,916 133,916 Eastern Equitoria Torit, Lopa ( Lafon)

OVCI 300,000 300,000 C.E. Juba county

SC-UK 40,000 40,000 Warap Gogrial West, Abyei

0 Western BEG Wau and Jur River

0 Jonglei Twic and Bor

0 Western Eq  Mvolo

TEARFUND 267,841 267,841 Upper Nile  Makal ,Fashoda, Manyo

World Relief 20,000 20,000 Lakes, Central and 

West Equitoria, 

Jongelei, Warrap

Rumbek, Wulu, Juba, Terekeka, 

Lainya, Ibba, Ezo, Pochalla, Renk, 

Gogrial East

Totals 62,240 802,448 23,324 888,012

Benificiaries per sector Location Table 2-2


[image: image5.emf]TABLE 3 Primary Health

Lead Agency PHCC Interventions PHCU Interventions Target

Construction Beneficiaries

Planned Actual Planned Actual Planned Actual Planned  Actual (Actual Beneficiaries)

Tear Fund 3 3 0 0 7 7 7 7 410,000 267,841

68,224

Ovci 4 4 0 0 0 0 0 0 200,000 300,000

48,349

Merlin 1 0 0 0 2 2 0 0 80,000 133,916

16,441

GOAL 2 2 0 0 3 3 1 1 110,000 100,691

18,435

SC-US 2 1 0 0 7 5 0 0 205,000 96,788

46,464

CCM 1 1 0 0 3 3 4 4 205,000 449,438

334,432

ACARITAS 1 1 6 6 0 0 0 0 50,000 218,269

0

AMREF 2 1 0 0 8 4 0 0 220,000 161,533

36,929

Total 16 13 6 6 30 24 12 12 1,480,000 1,728,476

571,274

Drinking Water

Lead Agency Planned BH with Actual BH with Planned  Target Users

Gravity scheme scheme

Merlin 10 10 0 0 5,000 6,156

IRC 44 44 0 0 22,000 23,324

SC-US 20 3 0 0 27,000 1,450

Oxfam 100 97 0 0 47,500 95,378

Medair 15 15 0 0 7,050 13,350

CARITAS 20 18 1 1 15,500 16,196

AMREF 30 28 0 0 13,500 19,420

Total 239 215 1 1 137550 175274

Primary Education

Lead Agency Target Girls Actual Target 

Actual 

Students Girls Boys

Boys

Planned Actual Planned Actual Planned  Actual Planned Actual Students Students

Students

SC-UK 9 6 35 34 64 36 8 6 1,220 6,267 1,220

13,945

HASS 8 6 0 0 56 48 7 6 1,120 1,120 1,120

1,120

CARITAS 4 2 16 13 32 8 4 1 700 477 700

471

Total 21 14 51 47 152 92 19 13 3040 7864 3040

15536

SANITATION

Lead Agency Target Actual Target  Actual

Latrines Latrines Users Users

SC-US 50 40 300 400

OXFAM 37 37 370 370

MEDAIR 100 1,032 1,000 10,320

CARITAS 82 78 820 780

AMREF 514 6 5,140 60

Total 783 1193 7630 11930

Consultations

Primary School Interventions

Services only Construction Office Blocks

Actua; Gravity Actual Users

Hand Pump Hand pump

Class Rooms

Construction Services only Services only

Payam/County

Population
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 Second Round Time versus Disbursement
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	Table 4 . BSF Implementation Update to end of June 2008

	Lead Agency & Consortium
	State

&

Sector
	Status end of Nov.2008
	Training

	AMREF, Aquafund, Accomplish
	Central Equatoria,      P. Health and WES
	· One of the 2 targeted PHCC complete and second at 90%

· Four out of 8 targeted PHCUs complete and remaining to be completed before 31 December 2008

· Of the targeted 30 boreholes 28 completed by WPC training ongoing

· 514 latrine slabs distributed; progress on pit latrine construction needs update
	· All targeted 16 CHW trained (9 month)

· Training 30 WPC ongoing

· Training 30 pump mechanics ongoing

· Training 30 caretakers ongoing

	Caritas (AVSI, Diocese of Torit)
	Eastern Equatoria; P.Ed, P.Health and WES
	· Of the targeted 4 primary schools, 2 completed; the 3rd and 4th delayed but foundation completed and materials on site

· The one targeted PHCC is completed and equipped ready for handing over;

· All 6 targeted PHCC for services are on schedule

· Of the targeted 20, 18 boreholes completed

· One gravity scheme completed as per schedule

· 78 out of targeted 82 pit latrines completed


	· All targeted 363 teachers training completed

· 48 TBA training completed (6d)

· 10 of 18 targeted WPC trained

10 of 18 pump mechanics trained

	CCM
	Warrap State; P.Health
	· Marial Lou hospital operational 

· As per target 1 PHCC upgraded and complete

· All 3  targeted PHCU upgraded and complete

· 4 PHCU provided with services as per target


	· 11 out of 19 CHD staff trained (treatment                                      protocols, management, HIV

· All 9 TBAs trained and 

· All 19 targeted CHWs trained on IECHC

· 4 lab technicians (9 month)



	Medair
	N.Upper Nile and Jonglei; WES
	· All 15 targeted boreholes have been completed but some  have low yield and are salty;

· All 5 shallow wells as per target rehabilitated

· Instead of the targeted 25, MEDAIR completed 1032 pit latrines (high community participation made it possible to increase the number of latrines


	· All 15 committees trained including 20 women for 5 days

· All 8 pump mechanics trained for 10 days

· All 38 hygiene-promoters trained across all 4 locations

· 1 hygiene supervisor trained

· 1 local coordinator trained



	Oxfam
	N.Upper Nile and Jonglei; WES
	· 97 of the targeted 100 boreholes completed

· 24 (against a target of 20) boreholes rehabilitated

· All targeted 37 latrines completed


	· All targeted 100 sanitation motivators trained

· All targeted 100 management committees trained

· All 4 school  hygiene and sanitation clubs started

· All targeted 70 pump mechanics trained



	SC-US (NIP, MRDO)
	U.Nile; P.Health and WES
	· One of the 2 targeted PHCC completed

· Target of 7 PHCU to be constructed reduced to 5 which have been completed

· Only 3 out 20 boreholes completed and funds for remaining subtracted from SC-US’s BSF Grant

· Of the targeted 


	· All 24 targeted health trainers have received on-the-job training

· All 22 CHD staff trained (10 d on supervision)

· All 24 promary health staff trained in preventive practices

NIP & MCRDD staff (nr ?, length?) trained in admin and finance

	Goal (SAFORD, SDA)
	U.Nile; P.Health
	Conform targets:

· the construction and rehabilitation of 2 targeted  PHCC completed

· the construction of 3 PHCU completed and 

· one PHCU provided with services only


	· As per target 25 CHWs did 9 month training course at Baliet training school. 

· and 25 more have begun a second round of training

· All SMoH staff seconded to GOAL supported facilities received refresher training. 

· 5 Facility management Committees as per target established and trained.



	HASS
	Central Equatoria; P.Ed.
	Of the targeted 8 schools to be constructed:

· 6 are complete 

· Remaining 2 to be competed by 31 December 2008

· Only one PTA trained


	Only 2 out of 7 Parent Teacher Associations trained

	IRC (UGWA)
	N.BEG; WES
	Of the targeted 35 boreholes work completed stands at:

· 44 targeted  new boreholes completed

· 19 boreholes rehabilitated

· Training Water Point Committees ongoing


	· Of the targeted 54 Water point committees 5 received training

Of the targeted 54 pump mechanics 5 received training

	Merlin (AVSI)
	E.Equatoria; P.Health
	· The one targeted PHCC to be constructed is at 90% complete 

· The 2  targeted PHCU complete

· Support to Antenatel & Maternity clinic of Torit hospital ongoing

· All 10 targeted boreholes completed


	Trained as per target:

· 4 Health Committees

· 2 assistant med.officers

· 5 nurses

· 2 midwives

· 24 MCHW

· 4 CHW 

	OVCI (Catholic Diocese of Juba)
	Central Equatoria;  P.Health
	As per target 4 PHCC rehabilitated and services being provided


	As per targets:

· 4 PHCC Managers Trained

· 2 Lab Technicians Trained 

· Refresher training for 4 clinical Officers, 40 TBAs. 

· 5 Health Policy makers Trained



	SC-UK (SC-US, SC-Sweden)
	W.BEG, Jonglei and W.Eq.
	The target of 9 primary schools includes actually 8 schools and 1 teacher training centre:

· The teacher Training centre is completed 

· Of the remaining 8 targeted schools 6 are complete

· Two more will be completed before 30 September 

· The construction is 2 is still ongoing and this will not be completed 1 march 2009


	· 372 teachers trained  

· 35 Head Teachers trained for 7 days. 

· 51 arabic pattern teachers trained in English Language. 

PTAs in 21 schools trained against target of 43

	Tearfund (Medair)
	U.Nile; P.Health
	· All 3 targeted PHCC to be constructed completed

· All 7 targeted PHCU to be constructed completed

All 7 targeted PHCU provided with services
	· 2 clinical officers trained (36 month duration)

· 12 Clinical assistants trained

· 19 members of EPI team Trained against a target of 53

· 2 Lab Technicians completed 30 month course 

· 102 TBAs refresher trained as per target

· 17 new TBAs trained,as per target

· 18 CHWs and 18 M/CHWs trained,as per target



	World Relief (ECS)
	W.Eq., C.Eq., Jonglei, U.Nile and Warrap
	· On target 400 primary education teachers received training and

· 40 head teachers trained

· Juba Resource Centre for teacher operational


	· 440 teachers (40 Head Teachers) and 20 community Volunteers Trained




[image: image8.emf]Table 5

SHORT TERM TRAINING

Lead Agency Training Days Female Male Total participants

AMREF 6487 3919 1961 5880

CARITAS 12644 4557 8087 12644

CCM 534 280 254 534

GOAL 1215 164 998 1162

HASS 108 24 84 108

IRC 772 276 282 558

MERLIN 653 249 386 635

OVCI 6060 3138 1642 4780

OXFAM 4151 5228 4139 9367

MEDAIR-TEAR FUND 4301 3254 1047 4301

SC-US 2694 2575 2308 4883

SC-UK 13420 5412 7262 12674

WORLD RELIEF 21274 3838 17436 21274

Totals 74313 32914 45886 78800
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